


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of March 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Day Care Center (Hita-asan I)	No issue found Project is 100% Completed and Implemented within Timeframe	Others	Brgy. Hita-asan I, San Sebastian, Samar	LGU SAN SEBASTIAN	15-Sep-26	LPMC San Sebastian, LGU San Sebastian	The project was completed at 100% with no issues and within the approved timeframe.
Rehabilitation / Improvement of Multi-Purpose Hall (Poblacion 3)	No issue found Project is 100% Completed and Implemented within Timeframe	Others	Brgy. Poblacion 3, San Sebastian, Samar	LGU SAN SEBASTIAN	15-Sep-26	LPMC San Sebastian, LGU San Sebastian	The project was completed at 100% with no issues and within the approved timeframe.
Rehabilitation of Cabigongan Steel Bridge	No issue found Project is 100% Completed and Implemented within Timeframe	Others	Brgy. Poblacion 1, San Sebastian, Samar	LGU SAN SEBASTIAN	15-Sep-26	LPMC San Sebastian, LGU San Sebastian	The project was completed at 100% with no issues and within the approved timeframe.
Municipal Site Development Expansion - Phase III	No issue found Project is Implemented within Timeframe	Others	Brgy. Poblacion 3, San Sebastian, Samar	LGU SAN SEBASTIAN	15-Sep-26	LPMC San Sebastian, LGU San Sebastian	The project has no issues and implemented within the approved timeframe.
Municipal Public Cemetery Expansion / Improvement - Phase 1	No issue found Project is 100% Completed and Implemented within Timeframe	Others	Brgy. Poblacion 1, San Sebastian, Samar	LGU SAN SEBASTIAN	15-Sep-26	LPMC San Sebastian, LGU San Sebastian	The project was completed at 100% with no issues and within the approved timeframe.

Submitted by:	 ATTY. ANNE-SHERLY ODEVILAS-GAVIOLA, CPA	Approved by:	 HON. FERDINAND T. GAVIOLA
Designation/Office:	LPMC Chairperson		Municipal Mayor
Date:	15-Sep-26	Date:	15-Sep-26