

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of Day Care Center (Hita-asan I)	Brgy. Hita-asan I, San Sebastian, Samar	LGU SAN SEBASTIAN	Others	No issue found Project is 100% Completed and Implemented within Timeframe	No Action Needed to be taken	LPMC SAN SEBASTIAN	Regular monitoring and close coordination between the LPMC and LGU helped ensure 100% completion within the timeframe. Good practice: conduct timely site inspection and maintain complete documentation for validation.
Rehabilitation / Improvement of Multi-Purpose Hall (Poblacion 3)	Brgy. Poblacion 3, San Sebastian, Samar	LGU SAN SEBASTIAN	Others	No issue found Project is 100% Completed and Implemented within Timeframe	No Action Needed to be taken	LPMC SAN SEBASTIAN	Strong coordination among stakeholders and adherence to project plans/specifications contributed to timely completion. Good practice: sustain regular LPMC monitoring and proper documentation.
Rehabilitation of Cagibongan Steel Bridge	Brgy. Poblacion 1, San Sebastian, Samar	LGU SAN SEBASTIAN	Others	No issue found Project is 100% Completed and Implemented within Timeframe	No Action Needed to be taken	LPMC SAN SEBASTIAN	Continuous site inspection and coordination ensured the project was completed within schedule without issues. Good practice: proactive monitoring and validation of quality and safety compliance.

Municipal Site Development Expansion - Phase III	Brgy. Poblacion 3, San Sebastian, Samar	LGU SAN SEBASTIAN	Others	No issue found Project is Implemented within Timeframe	No Action Needed to be taken	LPMC SAN SEBASTIAN	Phased implementation with regular monitoring helps keep the project on track. Good practice: maintain progress tracking and timely coordination with the implementing LGU.
Municipal Public Cemetery Expansion / Improvement - Phase 1	Brgy. Poblacion 1, San Sebastian, Samar	LGU SAN SEBASTIAN	Others	No issue found Project is 100% Completed and Implemented within Timeframe	No Action Needed to be taken	LPMC SAN SEBASTIAN	Early planning, regular monitoring, and complete documentation helped achieve 100% completion within the timeframe. Good practice: share the LGU-LPMC coordination and validation process with other PMCs.

Submitted by:	 ATTY. ANNE SHERLY ODEVILAS-GAVIOLA, CPA	Approved by:	 HON. FERDINAND T. GAVIOLA
Designation/Office:	LPMC Chairperson		Municipal Mayor
Date:	15-Sep-26	Date:	15-Sep-26