


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of June 2026 (Quarterly)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For Higher Level PMC Action (Y/N)	Requested Actions from the Higher Level PMC
				Target OWP to date (%)	Actual OWP to date (%)	Slippage								
CONSTRUCTION OF PATHWAY (INORAGUIAO)	BRGY. INORAGUIAO		100%	100%	100%	0.00%	NONE			OCULAR INSPECTION	N/A	N/A	N	NONE
PROVISION OF RENEWABLE ENERGY BASED ELECTRIFICATION IN BRGY BANA-AO	BRGY. BANA-AO		100%	100%	100%	0.00%	WORK SUSPENSION DUE TO PRICE INCREASES	Budget and Funds Flow	Resolved	REQUEST FOR SUSPENSION	PREPARED WORK SUSPENSION ORDER AND VARIATION ORDER, WORK RESUME ORDER	NONE	N	None

Submitted by:	 GEORGE BINAS	Approved by:	 HON. FELIX R. PANGANORON
Designation/Office:	SANTA MARGARITA PMC Chairperson		Municipal Mayor
Date:	June 10, 2026		