


**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)**  
**KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES**  
in CY 2026  
As of June 2026 (Quarterly)

| Program/Project Title                                                                | Location                      | Implementing Agency       | Problem/ Issue |                               | Strategies/Actions Taken to Resolve the Problem/Issue | Responsible Entity/Key Actors and their Specific Assistance | Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs                                                                                        |
|--------------------------------------------------------------------------------------|-------------------------------|---------------------------|----------------|-------------------------------|-------------------------------------------------------|-------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                      |                               |                           | Nature         | Details                       |                                                       |                                                             |                                                                                                                                                                       |
| Construction of Multi-Purpose Hall @ Brgy. Bokinggan                                 | Brgy. Bokinggan               | Municipality of Sta. Rita | Others         | none                          | Monitored and inspected                               | LGU, BLGU, CSO, Contractor                                  | Effective communication with the contractor to fastrack project construction                                                                                          |
| Construction of Health Center @ Brgy. Cabunga-an                                     | Brgy. Cabunga-an              | Municipality of Sta. Rita | Others         | handling of materials         | Monitored and inspected                               | LGU, BLGU, CSO, Contractor                                  | Effective communication with the contractor to fastrack project construction                                                                                          |
| Construction of Multi-Purpose Hall / Day Care Center @ So. Tomandog, Brgy. Salvacion | So. Tomandog, Brgy. Salvacion | Municipality of Sta. Rita | Others         | none                          | Monitored and inspected                               | LGU, BLGU, CSO, Contractor                                  | Providing a summary of findings to the contractor to streamline project works.                                                                                        |
| Construction of Multi-Purpose Hall / Day Care Center @ Brgy. Binanalan               | Brgy. Binanalan               | Municipality of Sta. Rita | Others         | none                          | Monitored and inspected                               | LGU, BLGU, CSO, Contractor                                  | Effective communication with the contractor to fastrack project construction                                                                                          |
| Construction of Multi-Purpose Hall @ Brgy. San Juan                                  | Brgy. San Juan                | Municipality of Sta. Rita | Others         | none                          | Monitored and inspected                               | LGU, BLGU, CSO, Contractor                                  | Effective communication with the contractor to fastrack project construction                                                                                          |
| Construction of Multi-Purpose Hall @ Brgy. San Pascual                               | Brgy. San Pascual             | Municipality of Sta. Rita | Others         | delivery of roofing materials | Monitored and inspected                               | LGU, BLGU, CSO, Contractor                                  | Effective communication with the contractor to fastrack project construction                                                                                          |
| Construction of Multi-Purpose Hall @ Brgy. Union                                     | Brgy. Union                   | Municipality of Sta. Rita | Others         | none                          | Monitored and inspected                               | LGU, BLGU, CSO, Contractor                                  | Effective communication with the contractor to fastrack project construction                                                                                          |
| Continuation of Bridge/ Wharf @ Brgy. Tagacay                                        | Brgy. Tagacay                 | Municipality of Sta. Rita | Others         | none                          | Monitored and inspected                               | LGU, BLGU, CSO, Contractor                                  | Requiring "Before, During, and After" photos from the same GPS coordinates. This provides an indisputable "Timeline of Progress" for the LPMC and oversight agencies. |

|                     |                                                                                                                         |              |                                                                                                                         |
|---------------------|-------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------------------------------------------------------------------------------|
| Submitted by:       | <br><b>ENGR. RUEL T. DUALLO, ENP</b> | Approved by: | <br><b>HON. JASCHA MAE R. TIUA</b> |
| Designation/Office: | MPDC                                                                                                                    |              | Municipal Mayor                                                                                                         |
| Date:               |                                                                                                                         | Date:        |                                                                                                                         |