

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: MUNICIPALITY OF STA. RITA

Description of Indicators	Baseline Data (Q0)	Target Values (2025)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
20% Development Fund										
Construction of Covered Court @ So. Canunay, Brgy. Rosal	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Construction of Hanging Bridge @ Brgy. Aslum	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Installation of Potable Water @ Brgy. Bagolibas	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Rehabilitation of Multi-Purpose Hall/ Brgy. Hall @ Brgy. Dampigan	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Construction of Multi-Purpose Hall @ Brgy. Bokinggan	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Road Opening and Concreting of Pathway @ So. Fatima, Brgy. Bougainvilla	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Installation of Potable Water @ Brgy. Cabacungan	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Construction of Health Center @ Brgy. Cabunga-an	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Purchase of Truck @Brgy. Guinbalot-an	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Installation of Potable Water @ So. Cadaragan, Brgy. Gumamela	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC

Construction of Health Center @ Brgy. Igang-Igang	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Concreting of Brgy. Lapaz to Brgy. San Pascual Road @ Brgy. Lapaz	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Construction of Multi-Purpose Hall / DC Center @ Brgy. New Manunca	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Establishment of Cemetery @ Brgy. Old Manunca	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Concreting of Pathway @ Brgy. Pagsulhogon	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Construction of Multi-Purpose Hall / Day Care Center @ So. Tomonadog, Brgy. Salvacion	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Construction of Multi-Purpose Hall / Day Care Center @ Brgy. Binanalán	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Installation of Potable Water @ Brgy. San Isidro	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Construction of Multi-Purpose Hall @ Brgy. San Juan	0	50%	100%	100%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Construction of Multi-Purpose Hall @ Brgy. San Pascual	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Construction of Multi-Purpose Hall @ Brgy. Union	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Concreting of Pathway @ Brgy. Tominamos	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Continuation of Bridge/ Wharf @ Brgy. Tagacay	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Concreting of Road/ Driveway @ Super RHU, Brgy. Old Manunca	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC

Installation of Water System @ Super RHU, Brgy. Old Manunca	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Electrical Connection @ Super RHU, Brgy. Old Manunca	0	25%	50%	75%	100%	MEO	Inspection Report	3 months	MEO	LPMC
Installation of Fuel Tank @ Municipal Hall, Brgy. Santan	0	50%	100%	100%	100%	MEO	Inspection Report	3 months	MEO	LPMC
LGSF-SBDP										
Construction of School Building @ Brgy. Pagsulhogon	0	50%	100%	100%	100%	MEO	Inspection Report	3 months	MEO	LPMC
KALAHI Projects										
Costruction of Sanitary Toilets	0	25%	50%	75%	100%	KALAHI/ MEO	Inspection Report	3 months	MEO	LPMC
Other Projects										

Prepared by:


ENGR. RUEL T. DUALLO, EnP
 PMC Secretariat

Approved:


HON. JOUE P. TIU
 PMC Chairperson

Noted by:


HON. JASCHA MAE R. TIU
 Municipal Mayor