



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Covered Court @ So. Canunay, Brgy. Rosal	none	Others	So. Canunay, Brgy. Rosal	Municipality of Sta. Rita	09/14/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor
Construction of Multi-Purpose Hall @ Brgy. Bokinggan	none	Others	Brgy. Bokinggan	Municipality of Sta. Rita	06/02/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor
Construction of Health Center @ Brgy. Cabungaan	handling of materials	Others	Brgy. Cabungaan	Municipality of Sta. Rita	06/02/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor
Construction of Health Center @ Brgy. Igang-Igang	handling of materials	Others	Brgy. Igang-Igang	Municipality of Sta. Rita	06/02/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor
Construction of Multi-Purpose Hall / Day Care Center @ So. Tomandog, Brgy. Salvacion	none	Others	So. Tomandog, Brgy. Salvacion	Municipality of Sta. Rita	06/02/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor
Construction of Multi-Purpose Hall / Day Care Center @ Brgy. Binanalán	none	Others	Brgy. Binanalán	Municipality of Sta. Rita	03/12/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor
Construction of Multi-Purpose Hall @ Brgy. San Juan	none	Others	Brgy. San Juan	Municipality of Sta. Rita	03/12/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor
Construction of Multi-Purpose Hall @ Brgy. San Pascual	delivery of roofing materials	Others	Brgy. San Pascual	Municipality of Sta. Rita	03/12/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor
Construction of Multi-Purpose Hall @ Brgy. Union	none	Others	Brgy. Union	Municipality of Sta. Rita	03/12/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor
Continuation of Bridge/Wharf @ Brgy. Tagacay	handling of materials	Others	Brgy. Tagacay	Municipality of Sta. Rita	06/02/2026	LGU, BLGU, CSO, Contractor	Maintain coordination with contractor

Submitted by:	 ENGR. RUEL T. DUALLO, ENP	Approved by:	 HON. JASCHA MAE R. TIU
Designation/Office:	MPDC		Municipal Mayor
Date:		Date:	