




LOCAL PROJECT MONITORING COMMITTEE
M&E WORK PROGRAM (MWP)
PRIORITY PROGRAM/PROJECTS/TO BE MONITORED
FOR 2026


LPMC: STO. NIÑO, SAMAR

Name of Program/Projects	Location	Fund Source	Implmenting Agency	Schedule
Const. of Multi Purpose Building(Bgry. Corocawayan)	Brgy Corocawayan Sto. Niño	Commulative savings	Municipality of Sto. Niño	First/Second/Third Quarter of 2026
Const. of Multi Purpose Building(Bgry. Takut) Phase 1	Brgy Takut Sto. Niño	20% DF/Commulative savings	Municipality of Sto. Niño	First/Second/Third Quarter of 2026
Upgrading/Concreting of Local Roads	Brgy Ilo Sto. Niño	20% DF	Municipality of Sto. Niño	First/Second/Third Quarter of 2026
Upgrading/Concreting of Local Roads/FMR/Circumferential Road (Ilijan-Baras; Sitio Manhudag-Brgy Baras)	Brgy. Ilijan-Baras; Sitio Manhudag-Brgy. Baras	20 % DF	LGU-Sto. Niño	First/Second Quarter of 2026
Construction of Multi-Purpose Building (Brgy. Basud)	Brgy. Basud	20 % DF	LGU-Sto. Niño	Second/Third Quarter of 2026
KALAHI COUNTERPART (Infrastructure Projects)	13 Brgys	20 % DF	LGU-Sto. Niño and BLGU	Third Quarter of 2026
Rehabilitation of Sto. Niño Water System	Brgy. Ba-Ilo-Takut	LGSF	LGU-Sto. Niño	January-December 2026

Prepared By:


ENGR. TERCENCIO E.M. SILAGAN, JR.
LPMC Secretariat

Approved:


HON. GLORIA P. SALVADOR
LPMC Chairperson

Noted:


HON. MARINELL A. APOLONIO
Municipal MAYOR