


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of March 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Const. of Multi Purpose Building(Bgry. Corocawayan)	Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures	Site Condition/Availability	Brgy Corocawayan Sto. Niño	Municipality of Sto. Niño	February 24, 2026	Contractor, LPMC	Every day good housekeeping; contractor PPAs asap
Const. of Multi Purpose Building(Bgry. Takut) Phase 1	Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures	Site Condition/Availability	Brgy Takut Sto. Niño	Municipality of Sto. Niño	February 24, 2026	Contractor, LPMC	Every day good housekeeping; contractor PPAs asap
Upgrading/Concreting of Local Roads	Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures	Site Condition/Availability	Brgy Ilo Sto. Niño	Municipality of Sto. Niño	February 24, 2026	Contractor, LPMC	Every day good housekeeping; contractor PPAs asap

Submitted by:	 GLORIA P. SALVADOR	Approved by:	 HON. MARINELL A. APOLONIO
Designation/Office:	LPMC Chairperson		Municipal Mayor
Date:	March 19, 2024	Date:	March 19, 2024