


**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)**  
**KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES**  
**In 2026**

| Program/Project Title                                 | Location                   | Implementing Agency       | Problem/ Issue              |                                                                                            | Strategies/Actions Taken to Resolve the Problem/Issue | Responsible Entity/Key Actors and their Specific Assistance | Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs                     |
|-------------------------------------------------------|----------------------------|---------------------------|-----------------------------|--------------------------------------------------------------------------------------------|-------------------------------------------------------|-------------------------------------------------------------|----------------------------------------------------------------------------------------------------|
|                                                       |                            |                           | Nature                      | Details                                                                                    |                                                       |                                                             |                                                                                                    |
| Const. of Multi Purpose Building(Bgry. Corocawayan)   | Brgy Corocawayan Sto. Niño | Municipality of Sto. Niño | Site Condition/Availability | Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures | Every day good housekeeping; contractor PPAs asap     | Contractor/ Foreman                                         | Encourage involvement of all stakeholders from project conception to implementation and monitoring |
| Const. of Multi Purpose Building(Bgry. Takut) Phase 1 | Brgy Takut Sto. Niño       | Municipality of Sto. Niño | Site Condition/Availability | Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures | Every day good housekeeping; contractor PPAs asap     | Contractor/ Foreman                                         | Encourage involvement of all stakeholders from project conception to implementation and monitoring |
| Upgrading/Concreting of Local Roads                   | Brgy Ilo Sto. Niño         | Municipality of Sto. Niño | Site Condition/Availability | Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures | Every day good housekeeping; contractor PPAs asap     | Contractor/ Foreman                                         | Encourage involvement of all stakeholders from project conception to implementation and monitoring |
|                                                       |                            |                           |                             |                                                                                            |                                                       |                                                             |                                                                                                    |
|                                                       |                            |                           |                             |                                                                                            |                                                       |                                                             |                                                                                                    |

|                     |                                                                                                                 |              |                                                                                                                          |
|---------------------|-----------------------------------------------------------------------------------------------------------------|--------------|--------------------------------------------------------------------------------------------------------------------------|
| Submitted by:       | <br><b>GLORIA P. SALVADOR</b> | Approved by: | <br><b>HON. MARINELL A. APOLONIO</b> |
| Designation/Office: | LPMC Chairperson                                                                                                |              | Municipal Mayor                                                                                                          |
| Date:               | March 19, 2024                                                                                                  | Date:        | March 19, 2024                                                                                                           |