


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of June 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Const. of Slope Protection (So. Langoyun, Brgy. Ilo)	Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures and secure big rocks on site for safety measures	Site Condition/Availability	So. Langoyun, Brgy. Ilo, Sto. Niño	Municipality of Sto. Niño	May 19, 2026	Contractor, LPMC	Every day good housekeeping; contractor PPAs asap ; provision of heavy equipment to facilitate the proper placement and alignment of armored rocks
Const. of Slope Protection (So. Manhudag, Brgy. Ilo)	Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures	Site Condition/Availability	So. Manhudag, Brgy. Ilo, Sto. Niño	Municipality of Sto. Niño	May 19, 2026	Contractor, LPMC	Every day good housekeeping; contractor PPAs asap
Upgrading/Concreting of Local Roads	Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures	Site Condition/Availability	Brgy Ilo Sto. Niño	Municipality of Sto. Niño	May 19, 2026	Contractor, LPMC	Every day good housekeeping; contractor PPAs asap, improvement what was agreed last meeting

Submitted by:	 GLORIA P. SALVADOR	Approved by:	 HON. MARINELL A. APOLONIO
Designation/Office:	LPMC Chairperson		Municipal Mayor
Date:	June 18, 2026	Date:	June 18, 2026