



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Const. of Slope Protection (So. Langoyun, Brgy. Ilo)	So. Langoyun, Brgy. Ilo, Sto. Niño	Municipality of Sto. Niño	Site Condition/Availability	Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures and secure big rocks on site for safety measures	The Municipal Engineer inform the contractor to provide PPAs , Mun. Enginner instructed the foreman for proper waste disposal and make sure the rocks that has been displaced must properly secured to avoid accident	Contractor/ Foreman	Encourage involvement of all stakeholders from project conception to implementation and monitoring
Const. of Slope Protection (So. Manhudag, Brgy. Ilo)	So. Manhudag, Brgy. Ilo, Sto. Niño	Municipality of Sto. Niño	Site Condition/Availability	Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures	Every day good housekeeing; contractor PPAs asap	Contractor/ Foreman	Encourage involvement of all stakeholders from project conception to implementation and monitoring
Upgrading/Concreting of Local Roads	Brgy Ilo Sto. Niño	Municipality of Sto. Niño	Site Condition/Availability	Improper waste disposal, no PPAs (e.g. construction hat, safety shoes) for safety measures	Every day good housekeeing; contractor PPAs asap	Contractor/ Foreman	Encourage involvement of all stakeholders from project conception to implementation and monitoring

Submitted by:	 GLORIA P. SALVADOR	Approved by:	 HON. MARINELL A. APOLONIO
Designation/Office:	LPMC Chairperson		Municipal Mayor
Date:	June 18, 2026	Date:	June 18, 2026