



Republic of the Philippines
Province of Samar
MUNICIPALITY OF STO. NIÑO



LOCAL PROJECT MONITORING COMMITTEE (LPMC)

2026 3rd QUARTER LOCAL PROJECT MONITORING COMMITTEE MEETING

MINUTES OF THE 3rd QUARTER LOCAL PROJECT MONITORING COMMITTEE MEETING ON JULY 8, 2026,
11:00 A.M., STO. NIÑO, SAMAR.

PRESENT:	HON. GLORIA P. SLAVADOR	-LPMC Chairman (ABC President)
	MIRA KORINA BONGUIT-JULATON	- LPMC Member
	TESSIE SAGADAL	- LPMC Member
	SOPHIA POTAL	-LPMC Member
	TERENCIO E.M. SILAGAN, JR.	-LPMC Secretariat
	MICHALE SUMILI	-LPMC Member
	NELIA C. MOMPIL	-LPMC Member
	MARY PAULETTE M. RECAMARA	-LPMC Member
	TERENCIO E.M. SILAGAN, JR.	-LPMC Secretariat
	RICARDO R. LOMUNTOD	-Mun. Engr.
	CHARIVEL OCHIA	-LPMC Member
	DANNY BOY GALLARES	-LPMC Member

The meeting commenced at exactly 11:10 in the morning with a Prayer led by Sophia Potal–LPMC Member.

The Chairman made the opening statement, she expressed her gratitude of appreciation that finally the Multi-Purpose Building in her barangay finally constructed. After her opening statement, she asked the members to present the findings and issues during the inspection.

Mam Korina Bonguit, MLGOO, notified the Municipal Engineer that it has been observed always that the there is no tarpaulin again since the project already commenced. Members agreed the observations made by our MLGOO. Another issue is the protection or safety of the workers since the we noticed that there is no safety gears provided to the workers. Even the uniform of the construction company so that they will be identified during construction. Municipal Engineer Lomuntod, admitted that since the project only start two days prior the inspection, the project

billboard and safety precautions has not in placed but he assures the committee that he will notify the contractor to provide this matter.

Another issue raised by Mam Nelia Mompil and other members is the resilient of the structure since it covers swampy area. The contractor and Engr. Lomuntod, said this issue will be settled later because it will involve variations if needed.

After that, Michael Sumile, ask the committee when will be the Construction of Phase II, in Brgy. Takut Multi-Purpose Building, since the location of the building near the shoreline. And it might affect the integrity of the structure if those rebars are exposed. Engr. Silagan, inform the committee that as of this year there is no budget for the Construction of Multi-Purpose Building Phase II, in Brgy. Takut. Mam Korina suggested to lobby both the LGU and BLGU to allocate funds for this purpose to avoid the deterioration of the rebars and concrete structure that need to be upgraded.

On the other matter Mam Nelia Mompil propose a resolution to conduct tree planting to the affected area of the LGU infrastructure projects. Another resolution, she proposed to conduct orientation on basic engineering concept for non-engineer members of the LPMC.

Lastly, Sophia Potal, proposed a resolution to provide honoraria to the LPMC members in the amount of ₱ 1,000.00 per quarter meeting. Members unanimously approved the three (3) resolutions.


Engr. Silagan, suggested that in the 4th quarter inspection, we will visit projects in the Camandag Island. The body agreed but it will depend the weather condition.

There being no more to discuss, on motion of Mira Korina Bonguit-Julaton, duly seconded by Danny Boy Gallares, the meeting was adjourned at 1:45 P.M.

CERTIFIED CORRECT:


ENGR. TERCENCIO E.M. SILAGAN, JR.
MPDC/LPMC Secretary

ATTESTED BY:


HON. GLORIA P. SALVADOR
ABC President/ LPMC Chairperson