


LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: Balangkayan

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		Qtr 1 (2026)	Qtr 2 (2026)	Qtr 3 (2026)	Qtr 4 (2026)					
Rehabilitation of Multi-Purpose Building (Covered Court); Gillo St., Brgy Cabay – Completed structural retrofitting and installation of functional systems for safe community use		75%	100%			Project Status and Fund utilization Report	Data Collection from Mun Engineering Office; Review & validation by LPMC	Quarterly	LPMC Secertariat	LPMC Secertariat
Rehabilitation and Development of Public Plaza with Sports Facilities and Toilets; Brgy 1, Brgy 3, & Brgy Balogo – Upgraded civil works, sanitation, and recreational facilities for public enjoyment		100%				Project Status and Fund utilization Report	Data Collection from Mun Engineering Office; Review & validation by LPMC	Quarterly	LPMC Secertariat	LPMC Secertariat

Construction of Cultural Stage; Brgy Guinpoliran – Newly built reinforced stage with lighting and support facilities ready for events		100%				Project Status and Fund utilization Report	Data Collection from Mun Engineering Office; Review & validation by LPMC	Quarterly	LPMC Secertariat	LPMC Secertariat
Repair-Rehabilitation and Upgrading of Balangkayan RHU; LGU Balangkayan – Upgraded health facility with reinforced structure, improved layouts, and functional MEP systems		100%				Project Status and Fund utilization Report	Data Collection from Mun Engineering Office; Review & validation by LPMC	Quarterly	LPMC Secertariat	LPMC Secertariat


Prepared by:


JOY C. VALERA
 PMC Secretariat

Approved:


WELSON P. CONTADO
 PMC Chairperson

Noted by:


HON. ALLAN C. CONTADO, CPA
 LCE