

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Constuction/Continuat ion/Retro-Fitting of Concrete Barrier Shoreline Protection (Seawall)	Brgy San Jose	LGU - Tagapul-an	Others	ensure sarety of the area after construction activities	Implemented safety measures on-site, including proper barriers and warning signs after construction activities	MEO, LPMC	Continuous monitoring and coordination among contractors, engineers, and LGU ensures adherence to safety standard and overall success of the project
Site Developmen for Proposed Public Cemetry in Brgy. Luna (Sitio Tagalog)	Poblacion	LGU - Tagapul-an	Others	ensure safety on perimeter area on the sloped portion	Secured the perimeter of sloped areas to prevent accidents and ensure public safety.	MEO, LPMC	Continuous monitoring and coordination among contractors, engineers, and LGU ensures adherence to safety standards.

Submitted by:	 SB MERLITO R. SULIBAGA	Approved by:	 HON. PRINCESS KATE E. LIMPIADO
Designation/Office:	PMC Chairperson		Municipal Mayor
Date:	3/9/2026	Date:	3/9/2026