

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: MUNICIPALITY OF TAGAPUL-AN

Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Multi-Purpose Building-Building 4 in the Municipal compound (Phase I)	110.0 sqm fully furnished Ground Floor of 2 storey Building		ongoing	ongoing	Completed	MEO	Site Visit/Photos	Quarterly	LPMC Secretariat	LPMC
Construction/Continuation/Retro-fitting of Concrete Barrier Shoreline Protection (Seawall)	126 In.m concrete stair& barrier of shoreline protection/seawall	ongoing	Completed			MEO	Site Visit/Photos	Quarterly	LPMC Secretariat	LPMC
Flood Risk Management and Drainage System Project in Brgy. Sugod	241 In.m Drainage/Flood Management System		ongoing			MEO	Site Visit/Photos	Quarterly	LPMC Secretariat	LPMC
Construction of Eco Bridge and Common Area along the Proposed Eco Park (Mangrove Area)	200 In.m Eco-bridge & 200.0 sq.m Eco-Park/Common Area		ongoing	ongoing	Completed	MEO	Site Visit/Photos	Quarterly	LPMC Secretariat	LPMC
Acquisition and Titling of a Parcel of Land for the Proposed Public Cemetery in Brgy. Luna	Payment, Survey, Title Transfer	ongoing	Completed			MEO	Site Visit/Photos	Quarterly	LPMC Secretariat	LPMC
Site Development of Proposed Public Cemetery in Brgy. Luna	Earthworks - Cut & Fill land development & Partial Burial Materials	ongoing	Completed			MEO	Site Visit/Photos	Quarterly	LPMC Secretariat	LPMC

Prepared by:

ENGR. JOHN LLOYD V. ACBO
PMC Secretariat

Approved:

HON. MERLITO R. SULIBAGA
PMC Chairperson

Noted by:

HON. PRINCESS KATE E. LIMPIADO
Municipal Mayor