



Republic of the Philippines
Region VIII
Province of Samar
MUNICIPALITY OF TAGAPUL-AN

LOCAL PROJECT MONITORING COMMITTEE (LPMC)

MINUTES OF THE LOCAL PROJECT MONITORING COMMITTEE FOR THE THIRD QUARTER MEETING HELD LAST SEPTEMBER 14, 2026, 10:30 AM, FRIDAY AT LEGISLATIVE BUILDING.

PRESENT:

See attendance

AGENDA:

1. Inspection and monitoring of the on-going project
2. Assessment of the projects physical progress and implementation
3. Verification of the quality and quantity of works being undertaken
4. Other Matters

The meeting was presided by **LPMC Chairperson Merlito R. Sulibaga** and **LPMC Secretariat Engr. Ronald V. Casiano** for the third quarterly meeting, discussing the following area of concerns to wit:

1. **LPMC Secretariat Engr. Ronald V. Casiano** Discussing the Project to be inspected and identification of issues, concerns and possible delays encountered during implementation
2. Additionally, LPMC Secretariat Engr. Ronald V. Casiano discussed about the recommendations and appropriate actions to ensure timely and quality completion of the project.
3. Other Matters

No other matters discussed.

Adjournment: Since there are no more questions and clarifications, so the meeting was adjourned successfully at around 10:30 in the morning.

Prepared by:


ENGR. RONALD V. CASIANO
LPMC Secretariat/MPDO-OIC

Attested by:


HON. MERLITO R. SULIBAGA
LPMC Chairman