

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
FOR CY2026

PMC: MUNICIPALITY OF TARANGNAN

Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Concreting / Rehabilitation / Improvement of Road 2026 Percent of Road Length Completed	0%	Not Yet Started	50%	80%	100%	Engineering	Review of data collection	Quarterly or Yearly	Municipal Engineering Office / MPDC	Municipal Engineering Office / MPDC
Provision of Solar Street Lights Number of Units installed	0 Units	Not Yet Started	50% Installed	75% Installed	100% Installed	Engineering /MPDC	Review of data collection	Quarterly or Yearly	Municipal Engineering Office / MPDC	Municipal Engineering Office / MPDC
Construction of Public Market (P4) Percent of Completion	0%	Not Yet Started	40%	70%	100%	MPDC	Review of data collection	Quarterly or Yearly	Municipal Engineering Office / MPDC	Municipal Engineering Office / MPDC
Establishment of Public Cemetery (P4) Percent of development Completed	0%	Not Yet Started	45%	75%	100%	MPDC	Review of data collection	Quarterly or Yearly	Municipal Engineering Office / MPDC	Municipal Engineering Office / MPDC
Establishment of Public Park (P8) Percent of completion	0%	Not Yet Started	35%	65%	100%	MPDC	Review of data collection	Quarterly or Yearly	Municipal Engineering Office / MPDC	Municipal Engineering Office / MPDC
Construction / Rehabilitation of Wharf / Breakwater Percent of Completion	0%	Not Yet Started	40%	70%	100%	MPDC	Review of data collection	Quarterly or Yearly	Municipal Engineering Office / MPDC	Municipal Engineering Office / MPDC

Prepared by:


ENGR. ARIANE D. TAN
 PMC Secretariat

Approved:


HON. MARNIEL R. TAN
 PMC Chairperson

Noted by:


HON. DANILO V. TAN
 LCE