


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of JUNE 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Concreting / Rehabilitation / Improvement of Road 2026	Road sections identified for improvement require continuous monitoring to ensure compliance with project specifications and timely implementation.	Project Implementation Concern	Brgy. Sugod, Brgy. Awang, Brgy. Mancares, Brgy. Sta.Cruz, Brgy. Libucan Dacu, Brgy. Lahong, Brgy. Dapdap, Brgy. Oeste A, Brgy. Pajo, Brgy. Binalayan, Brgy. Talinga, Brgy. Poblacion B, Tarangnan-Balugo Road.	Municipality of Tarangnan	6/3/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Sugod, Brgy. Awang, Brgy. Mancares, Brgy. Sta.Cruz, Brgy. Libucan Dacu, Brgy. Lahong, Brgy. Dapdap, Brgy. Oeste A, Brgy. Pajo, Brgy. Binalayan, Brgy. Talinga, Brgy. Poblacion B, Tarangnan-Balugo Road.	The Municipal Engineering Office shall conduct regular inspections and submit progress updates to the LPMC. Barangay officials shall immediately report any implementation issues observed on-site.

Provision of Solar Street Lights	Proposed installation sites require validation to ensure that areas with inadequate lighting are prioritized.	Infrastructure / Public Safety Concern	Brgy. Bangon Gote, Poblacion A, Poblacion B, Poblacion C, Poblacion D, Poblacion E, Brgy. Imelda	Municipality of Tarangnan	6/3/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Bangon Gote, Poblacion A, Poblacion B, Poblacion C, Poblacion D, Poblacion E, Brgy. Imelda	The LGU and concerned barangays shall jointly validate priority locations prior to installation. Maintenance responsibilities shall be coordinated with the barangays upon project completion.
Construction of Public Market (P4)	Monitoring activities indicate the need to ensure that construction activities follow the approved plans and schedule.	Project Implementation Concern	Brgy. Poblacion E	Municipality of Tarangnan	6/3/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Poblacion E	The implementing office shall closely monitor project progress and address any delays encountered during implementation. Findings shall be reported during LPMC meetings.
Establishment of Public Cemetery (P4)	Site development activities require continuous coordination to ensure compliance with applicable requirements and community needs.	Infrastructure Development Concern	Brgy. Poblacion D	Municipality of Tarangnan	6/3/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Poblacion	The LGU shall facilitate the completion of documentary requirements and continue coordination with stakeholders to support project implementation.

Establishment of Public Park (P8)	Proper development and maintenance arrangements are necessary to ensure sustainability of the facility upon completion.	Community Development Concern	Brgy. Poblacion B	Municipality of Tarangnan	6/3/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Poblacion	The LGU and Barangay Council shall coordinate on maintenance measures and promote responsible use of the facility by residents.
Construction / Rehabilitation of Wharf / Breakwater	Continuous monitoring is needed to ensure that the structure adequately serves its intended purpose and complies with engineering standards.	Infrastructure / Coastal Protection Concern	Brgy. Alcazar, Brgy. Baras	Municipality of Tarangnan	6/3/2026	PMC Tarangnan, Municipality of Tarangnan Brgy. Alcazar, Brgy. Baras	The Municipal Engineering Office shall conduct periodic assessments and recommend corrective measures if necessary. Results shall be presented to the LPMC for appropriate action.

Submitted by:	 HON. MARNIEL R. TAN	Approved by:	 HON. DANILO V. TAN
Designation/Office:	Tarangnan PMC Chairperson		Municipal Mayor
Date:	6/17/2026	Date:	6/17/2026