

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)  
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES  
In 2026

| Program/Project Title                                  | Location                                                                                                                                                                                                       | Implementing Agency       | Problem/ Issue         |                                                                                                                   | Strategies/Actions Taken to Resolve the Problem/Issue                                                                                                                         | Responsible Entity/Key Actors and their Specific Assistance                                                                                                                                                                                                          | Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
|--------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------|-------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                        |                                                                                                                                                                                                                |                           | Nature                 | Details                                                                                                           |                                                                                                                                                                               |                                                                                                                                                                                                                                                                      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
| Concreting / Rehabilitation / Improvement of Road 2026 | Brgy. Sugod, Brgy. Awang, Brgy. Mancares, Brgy. Sta.Cruz, Brgy. Libucan Dacu, Brgy. Lahong, Brgy. Dapdap, Brgy. Oeste A, Brgy. Pajo, Brgy. Binalayan, Brgy. Talinga, Brgy. Poblacion B, Tarangnan-Balugo Road. | Municipality of Tarangnan | Implementation Concern | Some road sections require validation and monitoring to ensure compliance with approved plans and specifications. | Conducted site inspection and validation. Coordinated with the Municipal Engineering Office and concerned barangays for regular monitoring and reporting of project progress. | PMC Tarangnan, Municipality of Tarangnan Brgy. Sugod, Brgy. Awang, Brgy. Mancares, Brgy. Sta.Cruz, Brgy. Libucan Dacu, Brgy. Lahong, Brgy. Dapdap, Brgy. Oeste A, Brgy. Pajo, Brgy. Binalayan, Brgy. Talinga, Brgy. Poblacion B, Tarangnan-Balugo Road, Stakeholders | The LPMC learned that regular monitoring and close coordination among the LGU, barangay officials, and other stakeholders are essential for the timely and effective implementation of projects. Active community participation also helps ensure that projects respond to the actual needs of beneficiaries. As a good practice, the LPMC conducts joint monitoring activities, holds regular coordination meetings, documents findings and agreements, and uses standardized monitoring tools to improve accountability, transparency, and project outcomes. |

|                                  |                                                                                                  |                           |                        |                                                                                                   |                                                                                                                                                   |                                                                                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
|----------------------------------|--------------------------------------------------------------------------------------------------|---------------------------|------------------------|---------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Provision of Solar Street Lights | Brgy. Bangon Gote, Poblacion A, Poblacion B, Poblacion C, Poblacion D, Poblacion E, Brgy. Imelda | Municipality of Tarangnan | Infrastructure Concern | Proposed installation sites need validation to determine priority areas with inadequate lighting. | Conducted field validation and consultation with barangay officials. Priority locations were identified for inclusion in the implementation plan. | PMC Tarangnan, Municipality of Tarangnan Brgy. Bangon Gote, Poblacion A, Poblacion B, Poblacion C, Poblacion D, Poblacion E, Brgy. Imelda Stakeholders | <p>The LPMC learned that regular monitoring and close coordination among the LGU, barangay officials, and other stakeholders are essential for the timely and effective implementation of projects.</p> <p>Active community participation also helps ensure that projects respond to the actual needs of beneficiaries. As a good practice, the LPMC conducts joint monitoring activities, holds regular coordination meetings, documents findings and agreements, and uses standardized monitoring tools to improve accountability, transparency, and project outcomes.</p> |
|----------------------------------|--------------------------------------------------------------------------------------------------|---------------------------|------------------------|---------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

|                                    |                   |                           |                      |                                                                                                 |                                                                                                                              |                                                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
|------------------------------------|-------------------|---------------------------|----------------------|-------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Construction of Public Market (P4) | Brgy. Poblacion E | Municipality of Tarangnan | Construction Concern | Monitoring is needed to ensure project implementation follows the approved timeline and design. | Coordinated with the implementing office and contractor. Regular project monitoring and progress reporting were agreed upon. | PMC Tarangnan, Municipality of Tarangnan Brgy. Poblacion E Stakeholders | <p>The LPMC learned that regular monitoring and close coordination among the LGU, barangay officials, and other stakeholders are essential for the timely and effective implementation of projects.</p> <p>Active community participation also helps ensure that projects respond to the actual needs of beneficiaries. As a good practice, the LPMC conducts joint monitoring activities, holds regular coordination meetings, documents findings and agreements, and uses standardized monitoring tools to improve accountability, transparency, and project outcomes.</p> |
|------------------------------------|-------------------|---------------------------|----------------------|-------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

|                                       |                   |                           |                          |                                                                                    |                                                                                                              |                                                                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
|---------------------------------------|-------------------|---------------------------|--------------------------|------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Establishment of Public Cemetery (P4) | Brgy. Poblacion D | Municipality of Tarangnan | Site Development Concern | Compliance with documentary and site development requirements needs to be ensured. | Facilitated coordination meetings with concerned offices and monitored compliance with project requirements. | PMC Tarangnan, Municipality of Tarangnan Brgy. Poblacion Stakeholders | <p>The LPMC learned that regular monitoring and close coordination among the LGU, barangay officials, and other stakeholders are essential for the timely and effective implementation of projects.</p> <p>Active community participation also helps ensure that projects respond to the actual needs of beneficiaries. As a good practice, the LPMC conducts joint monitoring activities, holds regular coordination meetings, documents findings and agreements, and uses standardized monitoring tools to improve accountability, transparency, and project outcomes.</p> |
|---------------------------------------|-------------------|---------------------------|--------------------------|------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

|                                   |                   |                           |                               |                                                                        |                                                                                                         |                                                                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
|-----------------------------------|-------------------|---------------------------|-------------------------------|------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Establishment of Public Park (P8) | Brgy. Poblacion B | Municipality of Tarangnan | Community Development Concern | Proper maintenance and sustainability measures need to be established. | Coordinated with barangay officials regarding maintenance responsibilities and community participation. | PMC Tarangnan, Municipality of Tarangnan Brgy. Poblacion Stakeholders | <p>The LPMC learned that regular monitoring and close coordination among the LGU, barangay officials, and other stakeholders are essential for the timely and effective implementation of projects.</p> <p>Active community participation also helps ensure that projects respond to the actual needs of beneficiaries. As a good practice, the LPMC conducts joint monitoring activities, holds regular coordination meetings, documents findings and agreements, and uses standardized monitoring tools to improve accountability, transparency, and project outcomes.</p> |
|-----------------------------------|-------------------|---------------------------|-------------------------------|------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

|                                                           |                               |                              |                           |                                                                                                     |                                                                                                                                                                 |                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|-----------------------------------------------------------|-------------------------------|------------------------------|---------------------------|-----------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Construction /<br>Rehabilitation of<br>Wharf / Breakwater | Brgy. Alcazar,<br>Brgy. Baras | Municipality of<br>Tarangnan | Infrastructure<br>Concern | Periodic assessment is<br>needed to determine<br>structural conditions and<br>project requirements. | Conducted monitoring and<br>site assessment. Findings<br>were endorsed to the<br>Municipal Engineering Office<br>for appropriate action and<br>recommendations. | PMC Tarangnan, Municipality<br>of Tarangnan Brgy. Alcazar,<br>Brgy. Baras Stakeholders | The LPMC learned that regular<br>monitoring and close<br>coordination among the LGU,<br>barangay officials, and other<br>stakeholders are essential for<br>the timely and effective<br>implementation of projects.<br>Active community<br>participation also helps ensure<br>that projects respond to the<br>actual needs of beneficiaries.<br>As a good practice, the LPMC<br>conducts joint monitoring<br>activities, holds regular<br>coordination meetings,<br>documents findings and<br>agreements, and uses<br>standardized monitoring tools<br>to improve accountability,<br>transparency, and project<br>outcomes. |
|                                                           |                               |                              |                           |                                                                                                     |                                                                                                                                                                 |                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|                                                           |                               |                              |                           |                                                                                                     |                                                                                                                                                                 |                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|                                                           |                               |                              |                           |                                                                                                     |                                                                                                                                                                 |                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|                                                           |                               |                              |                           |                                                                                                     |                                                                                                                                                                 |                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|                                                           |                               |                              |                           |                                                                                                     |                                                                                                                                                                 |                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |

|                     |                                                                                                                   |              |                                                                                                                    |
|---------------------|-------------------------------------------------------------------------------------------------------------------|--------------|--------------------------------------------------------------------------------------------------------------------|
| Submitted by:       | <br><b>HON. MARMIEL R. TAN</b> | Approved by: | <br><b>HON. DANILO V. TAN</b> |
| Designation/Office: | Tarangnan PMC Chairperson                                                                                         |              | Municipal Mayor                                                                                                    |
| Date:               | 6/17/2026                                                                                                         | Date:        | 6/17/2026                                                                                                          |