

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)

PROJECT INSPECTION REPORT

As of JUNE 2026 (Quarterly)

0

Program/Project Title	Total Program/ Project Cost (PHP)	Location	IA	Date of Project Inspection	Details on Site(s) Inspected	Findings	Issues	Actions Taken	Actions to be Taken
Concreting / Rehabilitation / Improvement of Road 2026	12,066,781.60	Brgy. Sugod, Brgy. Awang, Brgy. Mancaraes, Brgy. Sta.Cruz, Brgy. Libucan Dacu, Brgy. Lahong, Brgy. Dapdap, Brgy. Oeste A, Brgy. Pajo, Brgy. Binalayan, Brgy. Talinga, Brgy. Poblacion B, Tarangnan- Balugo Road.	Municipality of Tarangnan	6/3/2026	Some road sections require validation and monitoring to ensure compliance with approved plans and specifications.	Road sections identified for improvement were validated. No major implementation concerns were observed during the monitoring period.	No major issues observed during monitoring	Conducted site inspection and validation. Coordinated with the Municipal Engineering Office and concerned barangays for regular monitoring and reporting of project progress.	1. Conduct regular site inspections to monitor project progress and quality of work. 2. Coordinate with the Municipal Engineering Office and concerned barangays to address issues identified during monitoring.
Provision of Solar Street Lights	3,494,778.31	Brgy. Bangon Gote, Poblacion A, Poblacion B, Poblacion C, Poblacion D, Poblacion E, Brgy. Imelda	Municipality of Tarangnan	6/3/2026	Proposed installation sites need validation to determine priority areas with inadequate lighting.	Several areas with insufficient lighting were identified and recommended for prioritization.	Validation of priority locations still needed.	Conducted field validation and consultation with barangay officials. Priority locations were identified for inclusion in the implementation plan.	1. Validate and prioritize installation sites based on safety and community needs. 2. Monitor the installation and functionality of solar street lights upon completion.

Construction of Public Market (P4)	3,995,435.01	Brgy. Poblacion E	Municipality of Tarangnan	6/3/2026	Monitoring is needed to ensure project implementation follows the approved timeline and design.	The site was found suitable for the project and accessible to the target beneficiaries.	Continuous monitoring of implementation schedule required.	Coordinated with the implementing office and contractor. Regular project monitoring and progress reporting were agreed upon.	1. Monitor the progress of construction activities against the approved work schedule. 2. Coordinate with the implementing office to address any delays or issues encountered during implementation.
Establishment of Public Cemetery (P4)	3,994,387.74	Brgy. Poblacion D	Municipality of Tarangnan	6/3/2026	Compliance with documentary and site development requirements needs to be ensured.	The proposed site was found appropriate for development, subject to completion of necessary requirements.	Continuous monitoring of implementation schedule required	Facilitated coordination meetings with concerned offices and monitored compliance with project requirements.	1. Monitor compliance with documentary and site development requirements. 2. Coordinate with concerned offices to facilitate the completion of necessary project activities.
Establishment of Public Park (P8)	3,994,878.51	Brgy. Poblacion B	Municipality of Tarangnan	6/3/2026	Proper maintenance and sustainability measures need to be established.	The site has potential for recreational and community activities and requires maintenance planning.	Maintenance arrangements need to be finalized.	Coordinated with barangay officials regarding maintenance responsibilities and community participation.	1. Monitor the development of park facilities and amenities. 2. Coordinate with barangay officials on maintenance and sustainability measures upon project completion.

Construction / Rehabilitation of Wharf / Breakwater	995,827.13	Brgy. Alcazar, Brgy. Baras	Municipality of Tarangnan	6/3/2026	Periodic assessment is needed to determine structural conditions and project requirements.	Minor deterioration due to exposure to coastal conditions was observed, requiring continued monitoring.	Exposure to coastal conditions may affect structure over time	Conducted monitoring and site assessment. Findings were endorsed to the Municipal Engineering Office for appropriate action and recommendations.	1. Conduct periodic inspections to assess the condition and progress of the project. 2. Endorse findings and recommendations to the Municipal Engineering Office for appropriate action and funding support.

Submitted by:	 HON. MARNIEL R. TAN	Approved by:	 HON. DANILO V. TAN
Designation/Office:	Tarangnan PMC Chairperson		Municipal Mayor
Date:	6/17/2026	Date:	6/17/2026