


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2025

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Installation of Integrated Solar Strret Light located at Brgy Miramar, Villareal, Samar	BRGY MIRAMAR	LGU VILLAREAL	Site Condition/Availability	risk to community: improper waste disposal of debris/formwroks	the foreman informed the laborer to maintain clean & proper waste of debris	MEO, LPMC, CONTRACTOR	clear policy and guidelines, awareness on ordinances adopted
Construction of Multi Purpose Hall located at Brgy Mahayag, Villareal, Samar	BRGY MAHAYAG	LGU VILLAREAL	Site Condition/Availability	no public and safety awareness to the community	installation of project billboard arec required	MEO, LPMC, CONTRACTOR	clear policy and guidelines, awareness on ordinances adopted
Construction of Drainage System located at Sitio Lusong, Brgy Canmucat, Villareal, Samar	SITIO LUSONG, BRGY CANMUCAT	LGU VILLAREAL	Site Condition/Availability	*box culvert (half lane are not accessible); *delayed implementation schedule due to weather condition	installation of project billboard arec required	MEO, LPMC, CONTRACTOR	clear policy and guidelines, awareness on ordinances adopted

Submitted by:	 MARLYN E. MATIAS	Approved by:	 HON. MARILOU R. LATORRE
Designation/Office:	LPMC Chairperson		Municipal Mayor
Date:	MARCH 9, 2026	Date:	MARCH 9, 2026