



**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)**  
**PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED**  
**As of June 15, 2026 (Quarterly)**

| Program/Project Title                               | Issue Details                     | Issue Typology                          | Location      | IA            | Date of Meeting | Concerned Agencies   | Agreements Reached                                                     |
|-----------------------------------------------------|-----------------------------------|-----------------------------------------|---------------|---------------|-----------------|----------------------|------------------------------------------------------------------------|
|                                                     |                                   |                                         |               |               |                 |                      |                                                                        |
| Concreting of Farm to Market Road at Brgy. Pangpang | No compactor machine              | Design, Scope, Technical Specifications | Brgy Pangpang | LGU VILLAREAL | APRIL 16, 2026  | MEO,LPMC, CONTRACTOR | the contractor admit and promise to compact the uncompacted area       |
| Construction of Health Station at Brgy. Sta. Rosa.  | Due to delayed delivery materials | Performance of Contractors/Consultants  | Brgy Sta Rosa | LGU VILLAREAL | APRIL 22, 2026  | MEO,LPMC, CONTRACTOR | the contractor need to fast tract delivery of materials                |
| Construction of Motorpool                           | Low productivity of laborers      | Performance of Contractors/Consultants  | Brgy Lam awan | LGU VILLAREAL | May 5, 2026     | MEO,LPMC, CONTRACTOR | the contractor to submitted catchup plan and revise man power schedule |

|                     |                         |              |                                |
|---------------------|-------------------------|--------------|--------------------------------|
| Submitted by:       | <b>MARLYN E. MATIAS</b> | Approved by: | <b>HON. MARILOU R. LATORRE</b> |
| Designation/Office: | LPMC Chairperson        |              | Municipal Mayor                |
| Date:               | JUNE 15, 2026           | Date:        | JUNE 15, 2026                  |