



LOCAL PROJECT MONITORING COMMITTEE (LPMC)
REVISED MONITORING AND EVALUATION PLAN

For CY 2026
as of March 11, 2026

PMC: MUNICIPALITY OF ZUMARRAGA

Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction/Extension of Access Road to Cemetery at Brgy. Mualbual	0	0	461sq.m	0	0	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Upgrading of Barangay Road at Brgy. Alegria	0	0	0	420sq.m	0	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Repair/Improvement of Multi- Purpose Building at Brgy Canwarak	0	0	0	25%	75%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Repair/Rehabilitation of RHU Building at Brgy Buntay	0	55%	45%	0	0	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC

Prepared by:


MUNUEL L. VERSOZA II
PMC Secretariat

Approved:


HON. ROSALITO R. CASTILLO
PMC Chairperson

Noted by:


HON. ROSALITO R. CASTILLO
Municipal Mayor