



Republic of the Philippines
 Province of Samar
MUNICIPALITY OF ZUMARRAGA
 Zumarraga, Samar
 -oOo-

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of March 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Repair/Rehabilitation of RHU Building at Brgy Buntay	As of this reporting period, no issues or constraints have been encountered in the implementation of the project.	Others	Brgy. Buntay, Zumarraga, Samar	Municipality of Zumarraga	03/12/2026	LGU-Zumarraga	The PMC agreed to continue regular monitoring and coordination activities to ensure that project implementation remains on track and free from issues or constraints. The PMC likewise commended the workers for performing ahead of schedule and encouraged the continuation of such performance.

HON. ROSALITO R. CASTILLO
 Zumarraga PMC Chairperson

Submitted by: _____

Designation/Office: _____

Date: _____

HON. ROSALITO R. CASTILLO
 Municipal Mayor

Approved by: _____

Date: _____