





Republic of the Philippines
Province of Samar
MUNICIPALITY OF ZUMARRAGA
Zumarraga, Samar
-oOo-

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026**

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Repair/Rehabilitation of RHU Building Phase 2	No issue arised during the inspection.	Others	Brgy. Buntay, Zumarraga, Samar	Municipality of Zumarraga	September 15, 2026	LGU-Zumarraga	The PMC commends the worker for performing beyond schedule.
Construction of Child Development Center at Brgy. Sugod	No issue arised during the inspection.	Others	Brgy. Sugod, Zumarraga, Samar	Municipality of Zumarraga	September 15, 2027	LGU-Zumarraga	The PMC notice the quality of output of the project and commend the worker.
Construction of Child Development Center at Brgy. Botaera	No issue arised during the inspection.	Others	Brgy. Botaera, Zumarraga, Samar	Municipality of Zumarraga	September 15, 2028	LGU-Zumarraga	The PMC notice the quality of output of the project and commend the worker.
Supply, Delivery and Installation of Street LED Lights at 20 Barangays	No issue arised during the inspection.	Others	Brgys: Pangdan, Maputi, Camayse, Boblaran, Macalunod, Mualbual, Poro, Lumalantang, Marapilit, Magaa, Talib, Tubigan, Sugod, Ibarra, Arteche, Alegria, Bioso, Tinaoga, San Isidro, Botaera, Zumarraga, Samar	Municipality of Zumarraga	September 15, 2029	LGU-Zumarraga	The PMC commends the worker for producing quality outputs. Overall, the worker remains committed to delivering satisfactory work.

							
Submitted by:	HON. ROSALITO R. CASTILLO			Approved by:	HON. ROSALITO R. CASTILLO		
Designation/Office:	Zumarraga PMC Chairperson				Municipal Mayor		
Date:	September 21, 2026			Date:	September 21, 2026		