

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
2nd Quarter of 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Detail	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPAC Action (Y/N)	Requested Actions from the NPAC
				Target OV/PA to date (%)	Actual OV/PA to date (%)	Slippage								
Construction of Perimeter fence of Brgy Sports and Recreation Court	Brgy. Mainit		0	100%	100%	0 none		none	none				Y	
						0								

Submitted by:	 NORRIEL M. TABISA	Approved	 ALFREDO N. LUNA JR.
Designation/Office	MPDO-Designate		Municipal Mayor
Date:	07/02/2026	Date:	07/02/2026