

**LOCAL PROJECT MONITORING COMMITTEE (LPMC)  
MONITOR AND EVALUATION (M & E PLAN OF PRIORITY PROGRAM/PROJECTS  
FOR CY 2026**

**LPMC: ANAHAWAN**

| <b>Key Activities</b>                             | <b>Target Outputs</b>                          | <b>Timeline</b>  | <b>Responsible Person/Unit</b> |
|---------------------------------------------------|------------------------------------------------|------------------|--------------------------------|
| <b>1. Reorganization/Orientation</b>              | Updated EO on LPMC Composition & Functionality | January 2026     | Mayor / MLGOO                  |
| <b>2. Formulation of 2026 M&amp;E Plan</b>        | Approved Annual Monitoring & Evaluation Plan   | January 2026     | MPDC / LPMC Secretariat        |
| <b>3. Q1 Physical Inspection &amp; Monitoring</b> | Inspection Report (1st Quarter)                | March 2026       | LPMC Members / Engineering     |
| <b>4. Q1 Quarterly Progress Meeting</b>           | Q1 Progress Report & Recommendations           | April 1-10, 2026 | LPMC Committee                 |
| <b>5. SubayBAYAN Encoding/Training</b>            | Updated Project Tracking System                | Quarterly        | LPMC Encoders/MPDC             |
| <b>6. Q2 Physical Inspection &amp; Monitoring</b> | Inspection Report (2nd Quarter)                | June 2026        | LPMC Members                   |
| <b>7. Q2 Quarterly Progress Meeting</b>           | Mid-year Review & Recommendations              | July 1-10, 2026  | LPMC Committee                 |
| <b>8. Q3 Physical Inspection &amp; Monitoring</b> | Inspection Report (3rd Quarter)                | Sept 2026        | LPMC Members                   |
| <b>9. Q3 Quarterly Progress Meeting</b>           | Q3 Progress Report & Recommendations           | Oct 1-10, 2026   | LPMC Committee                 |
| <b>10. Q4 Final Physical Inspection</b>           | Post-Construction Evaluation Report            | Nov 2026         | LPMC Members                   |

**11. Q4 Final Project Review**

Annual Project Monitoring  
Report

Dec 2026

LPMC Committee

Prepared by:


Reviewed by:

Noted by:



**NORRIEL M. TABASA**

MPDC-Designate



**EDGAR S. BAYANO**

MLGOO



**ALFREDO N. LUNA JR**

Municipal Mayor