

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 2026 (Q3)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For Higher Level PMC Action (Y/N)	Requested Actions from the RPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Construction of Labrador Day Care Center	Brgy. Labrador, Hinunangan, Southern Leyte	LGU					There is no project billboard installed at the project site.		Current		LPMC advised Engr. Armando Notarte to remind the contractor to provide the project billboard asap.		N	
Construction of Two (2) Storey Multipurpose Building at Barangay Badiangon	Brgy. Badiangon, Hinunangan, Southern Leyte	LGU					There is no project billboard installed at the project site.		Current		LPMC advised Engr. Armando Notarte to remind the contractor to provide the project billboard asap.		N	
Construction of Two (2) Storey Multipurpose Building at Barangay Tawog	Brgy. Tawog, Hinunangan, Southern Leyte	LGU					There is no project billboard installed at the project site.		Current		LPMC advised Engr. Armando Notarte to remind the contractor to provide the project billboard asap.		N	
Submitted by:	HON. RHEYT T. BINGHOY						Approved by:	ENGR. YMAR JOSEPH T. TOCMO						
Designation/Office:	PMC Chairperson							LCE						
Date:	September 16, 2026						Date:	September 16, 2026						