

LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
2nd Quarter CY 2026

PMC: LGU- HINUNDAYAN, SOUTHERN LEYTE

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)
(a) Name of Project and its Components (b) Funding Source (c) Project Schedule	FINANCIAL STATUS (IN PHP AD)											Employment Generated	
	Output Indicators	Allocation	Releases	Obligations	Disbursements	Funding Support (%)	Fund Utilization (%)	Target to Date	Actual Accomplishment to Date	Shippage	Performance	Remarks	
		As of Reporting Period	Releases	As of Reporting Period	As of Reporting Period							(M)	(F)
1. Construction of Irrigation Canal	irrigation canal constructed	100,000.00	funds released to barangay			20%		100%	100%				Completed

Prepared by:

EnP. MA BELLA J. GILBUENA
MPDC/LPMC Secretariat

Reviewed by:

JOSEPH U. TIAUZON
LPMC Chairman

Noted by:

EVELYN T. LEE, CPA
Municipal Mayor

Note: This form was enhanced based on the existing RPMES form and Annual ODA Portfolio Review form. Adopted in 2015.