

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of 3rd Quarter 2026

Name of Project/Issues Details	Location	Implementing Agency	Date of PSS/ Facilitation Meeting	Concerned Agencies	Agreements Reached	Next Steps
Construction of Municipal Warehouse/ Multi-purpose Storage Building Kick-off activity of the LPMC - It was observed by the LPMC members that the project implementation had commenced prior to the prescribed date indicated in the bidding and contract documents.	District I, Hinundayan	LGU	August 20, 2026	MEO, BAC, HOPE	To pass a resolution requesting the Head of the Procuring Entity (HOPE) and the Bids and Awards Committee (BAC) to ensure the timely notification of the LPMC on the scheduled commencement and implementation of local government projects	Resolution passed and furnish the concerned offices

Prepared by:

EnP. MA. BELLA J. GILBUENA
 PMC Secretariat

Approved by:

JOSEPH U. TIAUZON
 PMC Chairman

Noted by:

EVELYN T. LEE, CPA
 Local Chief Executive