

LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
PROJECT INSPECTION REPORT
As of March 2026 (1st Quarter)

Name of Project (Total Project Cost)	Location	Implementing Agency	Date of Project Inspection	Major Findings	Issues	Action Taken / Recommendation
1. IMPROVEMENT OF MRF	TALISAY	LGU	Feb. 10, 2026	No issues encountered. Project implemented as planned.	None	Successfully Completed
2. IMPROVEMENT OF WTP OFFICE	NAHULID	LGU	N/A - Procurement Stage	Project is currently under procurement/bidding process.	None	For continuous monitoring.
3. CONSTRUCTION OF NEW INTAKE AND ADDITIONAL TRANSMISSION LINE OF LIBAGON WATER SYSTEM AT BRGY. NAHULID	NAHULID	LGU	N/A - Procurement Stage	Project is currently under procurement/bidding process.	None	For continuous monitoring.
4. DEVELOPMENT OF UWAN-UWANAN GORGE	CAWAYAN	LGU	March 19, 2026	Procured materials were delivered and verified at the office, found to be in good condition	Materials delivery occasionally delayed or partial due to supplier limitations; full supply is eventually completed	Coordinate with the supplier to establish a more reliable delivery schedule and ensure timely notification of potential delays.
5. CONSTRUCTION OF FLOOD CONTROL AT BRGY. BOGASONG	BOGASONG	LGU	March 19, 2026	Absence of Project Billboard/Signage at the project site during inspection	No project billboard/signage installed at the project site	The implementing office is advised to install the project billboard/signage immediately. If they fail to comply, the Project Monitoring Committee will issue a resolution requesting its installation

6. CONSTRUCTION OF FLOOD CONTROL AT BRGY. TIGBAO	TIGBAO	LGU	N/A	N/A	N/A	Not yet started
7. IMPROVEMENT OF CANONG DINDAY STAGE (INCLUDES CR)	JUBAS	LGU	N/A	N/A	N/A	Not yet started
8. CONSTRUCTION OF LOCAL ACCESS ROAD AT BRGY. GAKAT	GAKAT	LGU	N/A	N/A	N/A	Not yet started
9. CONSTRUCTION OF LOCAL ACCESS ROAD AT BRGY BOGASONG	BOGASONG	LGU	N/A	N/A	N/A	Not yet started

Submitted by:

Designation/Office:

Date:

Note. This is a new form based on the existing RPMES forms. Adopted in 2015.


MA. NATIVIDAD B. CASTAÑARES
 MPDC/ PMC Secretariat

Noted by:


OLIVER E. RANQUE
 Municipal Mayor