



**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
M & E PLAN / PRIORITY PROGRAMS & PROJECTS
FOR CY 2026**



LPMC: LILOAN

Name of Program / Project	Location	Fund Source	Implementing Agency	Schedule (1st,2nd,3rd & 4th Quarter)
Rehabilitation of Children's Playground at Freedom Park	Poblacion, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Construction of Slope Protection at Phase 7	Poblacion, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Supply and Delivery of Solar Panels and Accessories for LGU Multi-Purpose Building II	Poblacion, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Improvement of Water System (Additional distribution lines for Fatima Water System Source)	Brgy. Fatima, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Rehabilitation of Shoreline Protection at Tricycle Terminal	Poblacion, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Rehabilitation of Municipal Boulevard (Shoreline Protection, Public CR and Concrete Planter)	Poblacion, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Improvement of Multi-Purpose Building II	Poblacion, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter

Improvement of Water System (Bagaulin Diversion Water Source)	San Isidro.Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Rehabilitations of Drainage Canal at Public Market and Bus Terminal	Poblacion, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Construction of Concrete Drainage Canal at Agoncillo Street , Poblacion , Liloan So. Leyte	Poblacion, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Embankment of Access Road Leading to the Evacuation Center	Duwangan,Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Supply and Delivery of CCTV System at Tagbak Marine Park (TMP)	Siti Tagbak, San Roque, Liloan So. Leyte	20% DF	LGU Liloan	2nd,3rd and 4th Quarter
Supply, Delivery and Installation of Mini-Gasoline Station	Poblacion, Liloan So. Leyte	General Fund (MEO)	LGU Liloan	2nd,3rd and 4th Quarter
Supply, Delivery and Installation of Children's Play Equipment	Poblacion, Liloan So. Leyte	General Fund (MEO)	LGU Liloan	2nd,3rd and 4th Quarter

Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Secondary Roads	Poblacion, Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction of Water Supply System, Barangay Himay-angan, Liloan So. Leyte	Himay-angan,Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction of Brgy. Pandan-Estela- Guintoylan-San Isidro Road,Liloan So. Leyte	Pandan-Estela-Guintoylan- San Isidro Road,Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction (Completion) of Multi- Purpose Building,Barangay Cagbungan,Liloan So. Leyte	Cagbungan,Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction (Completion) of Multi- Purpose Building,Barangay Caligangan,Liloan So. Leyte	Caligangan,Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter

Construction (Completion) of Multi-Purpose Building, Barangay Gud-an, Liloan So. Leyte	Barangay Gud-an, Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction (Completion) of Multi-Purpose Building, Barangay Himay-angan, Liloan So. Leyte	Barangay Himay-angan, Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction (Completion) of Multi-Purpose Building, Barangay Ilag, Liloan So. Leyte	Barangay Ilag, Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction (Completion) of Multi-Purpose Building, Barangay Magaupas, Liloan So. Leyte	Barangay Magaupas, Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction (Completion) of Multi-Purpose Building, Barangay Molopolo, Liloan So. Leyte	Barangay Molopolo, Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter

Construction (Completion) of Multi-Purpose Building, Barangay Pres. Roxas, Liloan So. Leyte	Barangay Pres. Roxas, Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Liloan So. Leyte	Barangay San Roque, Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter
Construction of Multi-Purpose Building, Phase 1 Barangay San Roque, Liloan So. Leyte	Barangay San Roque, Liloan So. Leyte	Convergence Program: SUSTAINABLE Infrastructure Projects Alleviating Gaps (SIPAG) and Basic Infrastructure Program (BIP) - (National)	LGU Liloan	2nd,3rd and 4th Quarter

Prepared by:


MARY MHER M. SANTIZAS
Statistician I/ LPMC Secretariat

Checked by:


HERMENIA C. CERDEÑA
LPMC Head Secretariat

Approved by:


MANUEL B. UY-OCO, JR.
LPMC Chairman

Noted by:


JONNA C. ADAN
Local Chief Executive