

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
As of MARCH 2026 1ST QUARTER

Program/Project Title	Total Program/Project Cost (PHP)	Location	IA	Date of Project Inspection	Details on Site(s) Inspected	Findings	Issues	Actions Taken	Actions to be Taken
Design and Build Rehabilitation of water system mainline Pipes	32,989,762.94	San Juan	Municipal	March 17, 2026	► Date Started: 12/04/2024 ► Completion Date: 6/19/2025 Cost: ₱32,989,762.94 ► Physical Status: ► Financial Status:	slow progress	lack of Equipment	informed contractor	continues monitoring
CONSTRUCTION OF COMFORT ROOM	2,392,428.45	Poblacion	Municipal	March 17, 2026	► Date Started: 6/19/2024 ► Completion Date: 4/29/2025 ► Cost: ₱2,392,428.45 ► Physical Status: ► Financial Status:	good	none	none	none
CONSTRUCTION OF STOCK ROOM AND GARAGE PHASE II	991,965.96	Poblacion	Municipal	March 17, 2026	► Date Started: 11/07/2025 ► Completion Date: 1/9/2025 ► Cost: ₱991,465.96 ► Physical Status: ► Financial Status:	good	none	none	none

CONSTRUCTION OF COMMERCIAL BLDG PHASE I	1,088,084.15	Poblacion	Municipal	March 17, 2026	▶ Date Started: 10/08/2025 ▶ Completion Date: 1/19/2026 ▶ Cost: ₱1,088,084.15 ▶ Physical Status: ▶ Financial Status:	good	noon	none	none
Glass Installation of Legislative Building	1,296,782.81	Poblacion	Municipal	March 17, 2026	▶ Date Started: 11/02/2025 ▶ Completion Date: 02/11/2026 ▶ Cost: ₱1,296,782.81 ▶ Physical Status: ▶ Financial Status:	good	none	none	none
Consgrtuction of Sea wall and Embankment at green rest room	1,497,252.92	Poblacion	Municipal	March 17, 2026	▶ Date Started: 12/15/2025 ▶ Completion Date: 2/14/2025 ▶ Cost: ₱1,497,252.92 ▶ Physical Status: ▶ Financial Status:	good	none	none	none
Improvement of Agri-Fishery Center	9,994,689.06	Poblacion	Municipal	March 17, 2026	▶ Date Started: 6/19/2024 ▶ Completion Date: 4/29/2025 ▶ Cost: ₱9,994,689.06 ▶ Physical Status: ▶ Financial Status:	good	none	none	none

Submitted by:	 ENGR. EMMANUEL E. GULAY	Approved	 MARIA FE CRISPINA B. POBLETE
Designation/Office:	Municipal Planning and Development Office		Municipal Mayor
Date:	MARCH 25, 2026	Date:	MARCH 25, 2026