


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In June 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Design and build rehabilitation of Water System mainline pipes.	San Juan	LGU	Contractors Performance	Slow progress	Call attention of Contractor	Mun. Engineer	Close supervision daily.

Submitted by:	 Engr. Emmanuel E. Gulay	Approved by:	 Maria Fe Crispina B. Poblete
Designation/Office:	Municipal Planning and Development Officer		Municipal Mayor
Date:	June 24,2026	Date:	24-Jun-26