

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of June 2026 , 2nd Quarter

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Design and Build Rehabilitation of water system mainline Pipes	San Juan- Sto. Rosario	Municipal	70%	70%	70%	0	none							

Submitted by:	Engr. Emmanuel E. Gulay	Approved by:	Maria Fe Crispina B. Poblete
Designation/Office:	Municipal Planning and Development Officer		Municipal Mayor
Date:	June 24,2026	Date:	June 24,2026