

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPME)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
 In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
DESIGN AND BUILD REHABILITATION OF THE WATER SYSTEM PROJECT/IMPROVEMENT OF WATER MAINLINE PIPES	San Juan-Sto.Rosario	Municipal	Sustainability, Operations and Maintenance	Billboard not on DILD format	Call attention of the Contractor through Municipal Engineering Office.	Municipal Engineer with his supervisory duty.	Always be guided with DILG circular
Improvement of Public Plaza Phase I	Poblacion	Municipal	Sustainability, Operations and Maintenance	waste materials exist.	Call attention of the Contractor through Municipal Engineering Office.	Municipal Engineer with his supervisory duty.	Always be guided with DILG circular
Improvement of Public Plaza Phase II	Poblacion	Municipal					
Improvement of Municipal hall	Poblacion	Municipal					
Construction of Stock Room and garage Phase III	Poblacion	Municipal					
Construction of Port Commercial Building	Poblacion	Municipal					
Construction of one storey Stall For Fish brokers Phase I	Sta. Sofia	Municipal					
Construction of Portland Cement Concrete Pavement	Sta. Sofia	Municipal	Sustainability, Operations and Maintenance	no construction joint	Call attention of the Contractor through Municipal Engineering Office.	Municipal Engineer with his supervisory duty.	Always be guided with DILG circular
Backfilling and Concrete paving of Existing Seawall	Cantutang	Municipal					

Submitted by:	ENGR. EMMAUEL E. GULAY EnP	Approved by:	MARIA FE CRISTINA B. POBLETE
Designation/Office:	MPDC		Municipal Mayor
Date:	25-Sep-26	Date:	25-Sep-26