

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
 PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
 As of September 25, 2016

Program/Project Title	Issue Details	Issue Typology	Location	LA	Date of Meeting	Concerned Agencies	Agreements Reached
CONSTRUCTION OF MARINE PROTECTED AREA (MPA) GUARDHOUSE	Slow progress due to delay of arrival of construction materials due to load limit of cargo vehicles passing the Udon Bridge at Udon, Southern Leyte	Legal and Policy Issues	Brgy. Balong-balong	LGU-Pintuyan	24-Sep-26	MEO, DPWH	We recommend the Municipal Engineer to gather information with regards to the load limitation of cargo vehicles passing the Udon Bridge at Udon, Southern Leyte. In addition, imposition of work suspension due to this crisis must be adhere so as to avoid negative stoppage
Brgy. Son-ot II							
Brgy. Pob. Ubon							
ESTABLISHMENT OF TESDA MUNICIPAL TESTING CENTER							
CONCRETING OF PUNTUYAN BOULEVARD							
 							
Submitted by:	ENGR. JOAQUIN BERINGUEL			Approved by:	HON. RICARDO A. ESTRELLA		
Designation/Office:	MPDC DESIGNATE/ PMC Secretariat				MUNICIPAL MAYOR		
Date:	September 25, 2016			Date:	September 25, 2016		