

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of 2nd Quarter FY 2026

Name of Project/Issues Details	Location	Implementing Agency	Date of PSS/ Facilitation Meeting	Concerned Agencies	Agreements Reached	Next Steps
Road Concreting Rehabilitation/Reblocking/Up grading - Poblacion Area	Poblacion Area	LGU San Francisco	June 25, 2026	MEO/MPDC/ Mayor's Office	Report Endorsed to MDC	Attend MDC meeting for clarifications, instructions and action
Completion of Material Recovery Facility (MRF) Building Phase 2	Brgy. Gabi	LGU San Francisco	June 25, 2026	MEO/MPDC/ Mayor's Office	Report Endorsed to MDC	Attend MDC meeting for clarifications, instructions and action

Prepared by:

RAUL H. DUARTE
 PMC Secretariat

Approved by:

DANIEL D. ARLIGUE
 PMC Chairman

Noted by:

JASON D. ORTIZO
 LCE