

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026 (3rd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Rehabilitation/Upgrading of Drainage Canal	The billboard must be on plywood not in tarpaulin	Others	Poblacion Area	LGU San Francisco	September 24, 2026	MEQ/MPDC	Report Endorsed to MDC
Repair/Rehabilitation of Barangay Road	The project is completed	Others	Brgy. Pinamudlan	LGU San Francisco	September 24, 2026	MEQ/MPDC	Report Endorsed to MDC
Repair/Rehabilitation of Multi-Purpose Building	The project is on-going	Others	Brgy. Malico	LGU San Francisco	September 24, 2026	MEQ/MPDC	Report Endorsed to MDC
Concreting of Road	The project is completed	Others	Brgy. Napantao	LGU San Francisco	September 24, 2026	MEQ/MPDC	Report Endorsed to MDC
Repair/Rehabilitation of Road	The project is completed	Others	Brgy. Sudmon	LGU San Francisco	September 24, 2026	MEQ/MPDC	Report Endorsed to MDC
Rehabilitation and Upgrading of Legislative Building	The project is completed	Others	Brgy. Central	LGU San Francisco	September 24, 2026	MEQ/MPDC	Report Endorsed to MDC
Submitted by:	Raul H. Duarte			Approved by:			
Designation/Office:	MPDC			Regional Director			
Date:	September 24, 2026			Date:			