

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
WORK AND FINANCIAL PLAN
For CY 2026

PMC: DOLORES, EASTERN SAMAR

Activity (e.g. quarterly meetings, PSS, trainings, field monitoring activities)	Expected Output	Schedule	Responsible Unit/Individual	Fund Source
Quarterly Meetings	4 quarterly meetings done	Every 4th/last Thursday of the 3rd month of every quarter	LPMC	General Fund
Field Monitoring	projects are monitored and reports submitted	Every 4th/last Thursday of the 3rd month of every quarter	LMPC	General Fund
On-Site monitoring of SBDP Proposed Project in Brgy. Osmeña	Proposed project in Brgy. Osmeña on-site monitoring conducted	May-June 2026	LPMC	General Fund
LPMC Orientation/Trainings	2 Trainings attended	January to December 2026	LPMC	General Fund
				TOTAL

Prepared by:

LEONELYN KIM Q. BARIA, EnP

Approved:

ROMULO ACOPIO

PMC Secretariat

PMC Chairperson

Budget (PhP)	Remarks
₱15,000.00	
₱20,000.00	
₱10,000.00	
₱10,000.00	
₱55,000.00	

Noted by:



ZALDY R. CARPESO, MD

$\overline{LCE}$