

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED
For CY 2026

PMC: DOLORES, EASTERN SAMAR


Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
IMPROVEMENT OF DOLORES BOULEVARD	BRGY. 7	20% EDF 2026	LGU-DOLORES	1ST QUARTER
REHABILITATION OF MUNICIPAL HALL (LEGISLATIVE OFFICE)-PHASE II MUNICIPAL HALL	BRGY. 10	20% EDF 2026	LGU-DOLORES	1ST QUARTER
CONSTRUCTION OF DAY CARE CENTER BUILDING	POBLACION	GAD	LGU-DOLORES	1ST QUARTER
CONSTRUCTION OF SCHOOL BUILDING	BARANGAY OSMEÑA	NTF-ELCAC-SBDP	LGU-DOLORES	2ND-3RD QUARTER
REHABILITATION OF MUNICIPAL RURAL HEALTH UNIT (RHU)	BRGY. 7	20% EDF 2026	LGU-DOLORES	3RD-4TH QUARTER
CONSTRUCTION OF ANIMAL CONTROL CENTER	SITIO BINOG, BRGY. 14, POBLACION	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE III	BRGY. 10, POBLACION	20% EDF 2026	LGU-DOLORES	3RD-4TH QUARTER
REHABILITATION OF OLD WET MARKET	BRGY. 01, POBLACION	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
CONSTRUCTION OF LOCAL FOOD PARK	BRGY. 7	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
CONSTRUCTION OF STORAGE ROOM AT MUNICIPAL BUILDING	BRGY. 10, POBLACION	20% EDF 2026	LGU-DOLORES	3RD-4TH QUARTER
IMPROVEMENT OF TOURISM & CULTURAL OFFICE	BRGY. 12, POBLACION	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
ROAD CONCRETING	BRGY. 13, POBLACION	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
OPENING OF ROAD WITH CONCRETING	BRGY. 02, POBLACION	20% EDF 2026	LGU-DOLORES	3RD-4TH QUARTER
CONSTRUCTION OF DRAINAGE CANAL WITH CONCRETE COVER	REYNALDO ST.,BRGY. 09 & 11, POB.	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
CONSTRUCTION OF DRAINAGE CANAL WITH CONCRETE COVER	CAPACITE ST., BRGY. 15, POBLACION	20% EDF 2026	LGU-DOLORES	3RD-4TH QUARTER
CONSTRUCTION OF LOCAL ROAD	BRGY. 15	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
CONSTRUCTION OF DRAINAGE CANAL W/COVER	BRGY. 6	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED
For CY 2026

PMC: DOLORES, EASTERN SAMAR

Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
CONSTRUCTION OF LOCAL ROAD	BRGY. DAMPIGAN	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
CONSTRUCTION OF DRAINAGE CANAL W/ COVER	CRISOLOGO ST. BRGY. 9	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
CONSTRUCTION OF LOCAL ROAD	BRGY. JAPITAN	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
REHABILITATION OF MULTIPURPOSE HALL (BRGY. HALL)	BRGY. 07	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
REHABILITATION OF OLD MULTIPURPOSE HALL (BRGY. HALL)	BRGY. 4	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
IMPROVEMENT OF CONCRETE PATHWAY	BRGY. 14	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
REHABILITATION OF BARANGAY ROAD	BRGY. 02	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER
REHABILITATION OF MULTIPURPOSE HALL (BRGY. HALL)	BRGY. 03	20% EDF 2026	LGU-DOLORES	2ND-3RD QUARTER

Prepared by:


LEONELYN KIM Q. BARIA
MPDC/PMC Head Secretariat

Approved:


ROMULO ACOPIO
PMC Chairperson

Noted by:


ZALDY R. CARPESO,MD
LCE

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026


PMC: DOLORES, EASTERN SAMAR

Description of Indicators	Baseline Data	Target Values				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
IMPROVEMENT OF DOLORES BOULEVARD	60%	60%	100%			S-CURVE, SWA, POW	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
REHABILITATION OF MUNICIPAL HALL (LEGISLATIVE OFFICE)-PHASE II MUNICIPAL HALL	90%	90%	100%			S-CURVE, SWA, POW	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF DAY CARE CENTER BUILDING	50%	50%	100%			S-CURVE, SWA, POW	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF SCHOOL BUILDING, Brgy. Osmeña	80%		100%			S-CURVE, SWA, POW	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
REHABILITATION OF MUNICIPAL RURAL HEALTH UNIT (RHU)	0%			15%	100%	AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF ANIMAL CONTROL CENTER	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON

CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE III	0%		15%	100%	AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
REHABILITATION OF OLD WET MARKET	0%	15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF LOCAL FOOD PARK	0%	15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF STORAGE ROOM AT MUNICIPAL BUILDING	0%		15%	100%	AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
IMPROVEMENT OF TOURISM & CULTURAL OFFICE	0%	15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
ROAD CONCRETING	0%	15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
OPENING OF ROAD WITH CONCRETING	0%		15%	100%	AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF DRAINAGE CANAL WITH CONCRETE COVER	0%	15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF DRAINAGE CANAL WITH CONCRETE COVER	0%		15%	100%	AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON

CONSTRUCTION OF LOCAL ROAD	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF DRAINAGE CANAL W/COVER	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF LOCAL ROAD	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF DRAINAGE CANAL W/ COVER	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
CONSTRUCTION OF LOCAL ROAD	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
REHABILITATION OF MULTIPURPOSE HALL (BRGY. HALL)	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
REHABILITATION OF OLD MULTIPURPOSE HALL (BRGY. HALL)	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
IMPROVEMENT OF CONCRETE PATHWAY	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
REHABILITATION OF BARANGAY ROAD	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON

REHABILITATION OF MULTIPURPOSE HALL (BRGY. HALL)	0%		15%	100%		AIP, ME Office	Conduct Quarterly Inspection with LPMC	QUARTERLY or As Needed	LPMC -SECRETARIAT	LPMC-CHAIRPERSON
--	----	--	-----	------	--	-------------------	---	------------------------------	-------------------	------------------

Prepared by:

LEONELYN KIM Q. BARIA
MPDC/HEAD Secretariat

Approved:

ROMULO ACOPIO
PMC Chairperson

Noted by:

ZALDY R. CARPESO, MD
LCE