

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPME)
KEY LESSONS FROM ISSUES RESOLVED AT THE RPMC LEVEL
AS OF SEPTEMBER 2026

PMC: DOLORES, EASTERN SAMAR

Program/Project Title	Project Location	Proponent/ Implementing Agency	Problems/Issues		Strategies/ Actions Taken to Resolve the Problems	Responsible Entities/ Key Actors and Their Specific Assistance	Lessons Learned and Good Practices that cold be shared to the NPMC/ Other PMC's
			Nature	Detail			
CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE III	BARANGAY 10 POBLACION, DOLORES, EASTERN SAMAR	LGU DOLORES, EASTERN SAMAR	NONE	NONE	NONE	NONE	NONE
REHABILITATION OF OLD MULTI-PURPOSE HALL (BRGY. HALL)	BRGY. 04, DOLORES EASTERN SAMAR	LGU DOLORES, EASTERN SAMAR	NONE	NONE	NONE	NONE	NONE
REHABILITATION OF MUNICIPAL RURAL HEALTH UNIT	BRBGY. 07, DOLORES, EASTERN SAMAR	LGU DOLORES, EASTERN SAMAR	NONE	NONE	NONE	NONE	NONE
CONSTRUCTION OF DRAINAGE CANAL WITH CONCRETE COVER	REYNALDO STREET, BRGY. 9 & 11, DOLORES EASTERN SAMAR	LGU DOLORES, EASTERN SAMAR	NONE	NONE	NONE	NONE	NONE
REHABILITATION OF MULTI-PURPOSE HALL (BRGY. HALL)	BRGY. 07 DOLORES EASTERN SAMAR	LGU DOLORES, EASTERN SAMAR	NONE	NONE	NONE	NONE	NONE

Submitted by:

Designation/ Office:

Date:


LEONELYN KIM Q. BARIA

MPDC/PMC Secretary

16 September 2026

Noted by:


ZALDIVAR CARPESO, MD

Agency Head

16 September 2026

Note: This is a new form based on the existing RPME forms Adopted in 2015.