



EXCERP FROM THE MINUTES OF THE MEETING OF THE LOCAL PROJECT MONITORING COMMITTEE (LPMC) OF SILAGO, SOUTHERN LEYTE HELD AT THE VIAJEROS HOTEL AND RESTO, SILAGO. SOUTHERN LEYTE ON MARCH 19, 2026 AT 11:00 O'CLOCK IN THE MORNING.

Present:

DILG/MLGOO DENNIS C. PADOLINA	PMC Vice Chairperson
Hon. Dewah A. Potol	Punong Barangay Tubaon - Member
Hon. Rolando Pamugas	Punong Barangay Mercedes- Member
MR. Danilo Tagget	CSO
Engr. Eutiquio R. Beloy Jr.	PMC Secretariat
Architect Charity Mate	Mun. Planning 1
Hon. Danny Rama	Punong Barangay Tubod - Member
Engr. Ruby Ansale	Assistant Engr.
Absent;	
Hon. Rogelio Alipio	Punong Barangay Sudmon Chairperson
MRS. Marilyn Dalumpines	CSO

PMC RESOLUTION NO, 1
Series of 2026

A RESOLUTION REQUESTING CLARIFICATION ON THE EXACT START DATE OF THE CONSTRUCTION OF THE NEW MUNICIPAL BUILDING TO THE IMPLEMENTING AGENCY THE DEPARTMENT OF PUBLIC WORK AND HIGHWAYS.

WHEREAS, the Project Monitoring Committee (PMC) is mandated to oversee and monitor the implementation of infrastructure projects within the municipality to ensure transparency, accountability, and timely completion;


WHEREAS, the construction of the New Municipal Building has been identified as a priority project to enhance public service delivery and provide a safe and functional facility for municipal operations;

WHEREAS, the PMC recognizes the importance of being properly informed of the exact start date of the construction in order to effectively carry out its monitoring functions and coordinate with stakeholders;


NOW, THEREFORE, on motion of Hon. Dewah A. Potol duly seconded by Masse .
BE IT RESOLVED, that the Project Monitoring Committee hereby respectfully requests the Implementing Agency, the Department of Public Works and Highways (DPWH), to provide official clarification on the exact start date of the construction of the New Municipal Building;

RESOLVED FURTHER, that copies of this resolution be furnished to the Department of Public Works and Highways, the Municipal Mayor, and other concerned offices for their information and appropriate action.

ATTESTED BY:


ENGR. EUTQUIO R. BELOY JR
MPDC/PMC Secretariat

APPROVED;


HON. ROGELIO C. ALIPIO
PMC CHAIRPERSON