



Republic of the Philippines
Silago, Southern Leyte

PROJECT MONITORING COMMITTEE (PMC)

PMC RESOLUTION NO. 2

Series of 2026

A RESOLUTION REQUESTING ALL CONTRACTORS OF PROJECTS INSPECTED BY THE MUNICIPAL PROJECT MONITORING COMMITTEE (PMC) TO INSTALL THE REQUIRED PROJECT BILLBOARDS AND DIRECTING CONTRACTORS OF DELAYED PROJECTS TO EXPEDITE IMPLEMENTATION TO AVOID THE IMPOSABLE PENALTIES UNDER THEIR RESPECTIVE CONTRACTS

WHEREAS, the Municipal Project Monitoring Committee (PMC) is mandated to monitor the implementation of government infrastructure and development projects to ensure that they are carried out in accordance with approved plans, specifications, contract provisions, and applicable laws, rules, and regulations;

WHEREAS, the PMC conducted inspection and monitoring activities on various government-funded infrastructure projects within the Municipality of Silago on June 9, 2026 and observed that several project sites have not installed the required project billboards, contrary to government transparency and information disclosure requirements;

WHEREAS, project billboards are essential in promoting transparency, informing the public of the project's details, funding source, contractor, contract amount, implementation period, and other pertinent information;

WHEREAS, the PMC likewise observed that some ongoing projects are behind their approved work schedules, thereby increasing the risk of contract delays and the possible imposition of liquidated damages and other penalties as provided under the contract and applicable procurement laws and regulations;

WHEREAS, it is imperative that concerned contractors immediately undertake appropriate corrective measures by installing the required project billboards and accelerating project implementation to ensure timely completion and delivery of quality infrastructure projects for the benefit of the people of Silago;

NOW, THEREFORE, BE IT RESOLVED, as it is hereby resolved by the Municipal Project Monitoring Committee (PMC) of the Municipality of Silago, Province of Southern Leyte, to respectfully request all contractors of the projects inspected by the Committee to:

Immediately install the prescribed project billboards at their respective project sites in compliance with existing government rules, regulations, and transparency requirements; and

Expedite and fast-track the implementation of projects that are behind schedule by deploying the necessary manpower, equipment, materials, and other resources to ensure completion within the approved contract duration and to avoid the imposition of liquidated damages, penalties, or other sanctions provided under the contract and existing laws.

RESOLVED FURTHER, that all concerned implementing offices shall closely coordinate with the contractors and regularly monitor compliance with this Resolution.

RESOLVED FURTHER, that copies of this Resolution be furnished to the Municipal Mayor, the Municipal Engineering Office, the Bids and Awards Committee (BAC), the concerned contractors, and all other offices concerned for their information, guidance, and appropriate action.

APPROVED, this 9TH day of June 2026, at the Municipality of Silago, Province of Southern Leyte.

PROJECT MONITORING COMMITTEE



ROGELIO C. ALIPIO
Chairperson:



DENNIS C. PADOLINA
Vice Chairperson:

Members:



ROLANDO P. PAMUGAS



DANNY R. RAMA




DEWAH A. POTOL



DANILO TAGGET




MARILYN DALUMPINES



CHARITY C. MATE

PREPARED BY:



EUTIQUIO R. BELOY JR.
LPMC SECRETARIAT