



REPUBLIC OF THE PHILIPPINES
PROVINCE OF SOUTHERN LEYTE
MUNICIPALITY OF SILAGO

PROJECT MONITORING COMMITTEE (PMC)

PMC RESOLUTION NO. 03

Series of 2026

A RESOLUTION ADOPTING THE OBSERVATIONS AND RECOMMENDATIONS OF THE PROJECT MONITORING COMMITTEE ARISING FROM THE REGULAR QUARTERLY PROJECT MONITORING INSPECTION OF THE ONGOING CONSTRUCTION OF THE NEW MUNICIPAL BUILDING OF THE MUNICIPALITY OF SILAGO, SOUTHERN LEYTE, AND RECOMMENDING THE ELEVATION THEREOF TO THE MUNICIPAL DEVELOPMENT COUNCIL

WHEREAS, the Project Monitoring Committee (PMC) of the Municipality of Silago, Southern Leyte, conducts regular quarterly project monitoring activities to monitor the implementation and status of government projects within the municipality and to document observations, issues, concerns, and recommendations for appropriate action;

WHEREAS, as part of its regular quarterly project monitoring inspection and meeting, the PMC conducted an on-site inspection of the ongoing Construction of the New Municipal Building being implemented by the Department of Public Works and Highways (DPWH);

WHEREAS, during the said monitoring inspection, the PMC observed that construction activities had commenced, including excavation works at the project site;

WHEREAS, during the inspection, the PMC observed that the project billboard/construction detail tarpaulin containing pertinent project information was not posted or visible at the project site;

WHEREAS, the PMC likewise noted that the excavation permit and other applicable permits, clearances, or authorizations were not presented for verification during the monitoring inspection;

WHEREAS, the foregoing observations were discussed during the regular quarterly meeting of the PMC and were identified as matters requiring proper documentation, verification, and appropriate action;

WHEREAS, the PMC recognizes the importance of transparency, accountability, proper documentation, and compliance with applicable requirements in the implementation of government infrastructure projects;

WHEREAS, consistent with the monitoring function of the PMC, the Committee deems it appropriate to formally adopt and document the foregoing observations and recommend their elevation to the Municipal Development Council (MDC) for consideration and appropriate action;

NOW, THEREFORE, BE IT RESOLVED, as it is hereby resolved by the Project Monitoring Committee of the Municipality of Silago, Southern Leyte, to **ADOPT** the observations and recommendations arising from the regular quarterly project monitoring inspection of the ongoing Construction of the New Municipal Building;

RESOLVED FURTHER, that the **PMC RECOMMENDS** that the following matters be addressed and verified through the appropriate offices:

1. The posting of the appropriate project billboard/construction detail tarpaulin at the project site containing the required project information;
2. The availability and presentation for verification of the excavation permit and other applicable permits, clearances, and authorizations pertaining to the ongoing construction activities; and
3. The provision of pertinent project information and documentation necessary for proper project monitoring and documentation.

RESOLVED FURTHER, that the foregoing observations and recommendations be **ELEVATED** and **FORWARDED** to the Municipal Development Council (MDC) of the Municipality of Silago for its information, consideration, and appropriate action, including such endorsement or referral to the concerned implementing agency as may be deemed necessary;


RESOLVED FURTHER, that the PMC shall retain the pertinent monitoring documents, photographs, inspection notes, and other supporting records as part of the official project monitoring documentation;

RESOLVED FINALLY, that the PMC shall continue to monitor the status of the project and the actions taken in response to the foregoing observations and shall report the same during succeeding regular quarterly project monitoring activities.

ADOPTED this 14th day of September 2026, during the regular quarterly meeting of the Project Monitoring Committee of the Municipality of Silago, Province of Southern Leyte, Philippines.

PROJECT MONITORING COMMITTEE



ROGELIO C. ALIPIO
Chairperson



DENNIS C. PADOLINA
Vice Chairperson


ROLANDO P. PAMUGAS
Member



DANNY R. RAMA
Member


DEWAH A. POTOL
Member


DANILO TAGGET
Member


MARILYN DALUMPINES
Member

CERTIFIED/ATTESTED BY:


ENGR. EUTQUIO R. BELOY JR.
PMC SECRETARIAT/MPDC