


**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITOR AND EVALUATION (M&E) PLAN OF PRIORITY PROGRAMS/PROJECTS
FOR CY 2026**


PROJECT MONITORING COMMITTEE: MUNICIPALITY OF SILAGO					
	TITLE OF PROGRAM/PROJECT	LOCATION	FUND SOURCE	IMPLEMENTING AGENCY	SCHEDULE (1st,2nd,3rd,4th Quarter)
1	COMPLETION OF THE REMAINING OF SILAGO YOLANDA PERMANENT HOUSING PROJECT.	POB. DIST. II	NHA	LGU SILAGO	First, Second, Third and Fourth Quarter
2	TUNNEL VENT POULTRY Building 2)	PUNTANA	LBP LOAN	LGU SILAGO	First, Second, Third and Fourth Quarter
3	CONSTRUCTION OF WHALE BONE MUSEUM	POB. DIST. I	TIEZA	TIEZA	First, Second, Third and Fourth Quarter
4	CONSTRUCTION OF NEW MUNICIPAL BUILDING	POB. DIST. I	DPWH	DPWH	First, Second, Third and Fourth Quarter
5	CONSTRUCTION OF MULTI-PURPOSE AT SITIO LO-OK, MERCEDES	MERCEDES	20% DEV'T FUND	LGU SILAGO	First, Second, Third and Fourth Quarter
6	CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER (NCDC)	POB. DIST. I	TRUST FUND OF 2025	LGU SILAGO	First, Second, Third and Fourth Quarter
7	CONSTRUCTION OF COMMERCIAL BUILDING 3 (PHASE1)	POB. DIST. II	20% DEV'T FUND	LGU SILAGO	Second, Third and Fourth Quarter
8	SITE DEVELOPMENT	PUNTANA	LBP LOAN	LGU SILAGO	Second, Third and Fourth Quarter

Prepared By:

Approved by:

Noted by:


ENGR. EUTQUIO R. BELOY JR.
PMC Secretariat


HON. ROGELIO C. ALIPIO
PMC Chairperson


HON. LEMUEL P. HONOR
LCE