

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of SEPTEMBER 2026 (3RD Quarter)

PMC: SILAGO

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
COMPLETION OF THE REMAINING OF SILAGO YOLANDA PERMANENT HOUSING PROJECT.	POB.DIST.2	MEO	NHA	100%	80% Accomplished /on-going construction	20%	difficulty of water supply in units located on higher ground.	PMC	Request the implementing agency/contractor to conduct a technical assessment of the water supply concern.
TUNNEL VENT POULTRY (Building 2)	PUNTANA	MEO	LBP	100%	85% Accomplished /on-going construction	15%	NO ISSUE	PMC	
CONSTRUCTION OF WHALE BONE MUSEUM	POB.DIST.1	MEO	TIEZA	100%	75% Accomplished /on-going construction	25%	NO ISSUE	PMC	
CONSTRUCTION OF NEW MUNICIPAL BUILDING	POB.DIST.1	MEO	DPWH	100%	15 % / Excavation Works is On-Going	85%	slow progress and lack of on-site contractor supervision.	PMC	Coordinate with the Implementing Agency to ensure the timely implementation of the remaining construction activities and adequate site supervision
CONSTRUCTION OF MULTI-PURPOSE AT SITIO LO-OK, MERCEDES	MERCEDES	MEO	20% Dev't.	100%	100% Accomplished	0%	NO ISSUE	PMC	
CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER (NCDC)	POB. DIST. 1	MEO	Trust Fund	100%	98% Accomplished /on-going construction	2%	minor cracks on portions of the flooring	PMC	Coordinate w/ the implementing office and/or contractor to inspect and assess the affected portions of the flooring.
CONSTRUCTION OF ACCESS ROAD TO THE PROPOSED MUNICIPAL DEMO FARM	TUBOD	MEO	20% Dev't	100%	COMPLETED	0%	NO ISSUE	PMC	
CONSTRUCTION/INSTALLATION OF SOLAR-POWERED LED ROADWAY LIGHTING MUNICIPALITY-WIDE	MUNICIPAL WIDE	MEO	LSGF	100%	95% Accomplished /on-going	5%	NO ISSUE	PMC	

Approved by:

Noted by:

Submitted by:
Designation/ Office:
Date:

ENGR. EUTQUIO R. BELOY JR.
PMC Secretariat

HON. ALPIDO C. ALPIO
PMC CHAIRPERSON

HON. LEMUEL P. HONOR
MUNICIPAL MAYOR

Note: This form was enhanced based on the existing RPMES form and Annual ODA Portfolio Review form Adopted in 2015.