



LOCAL PROJECT MONITORING COMMITTEE

ACTIVITY:	3RD QUARTER MEETING OF THE LPMC
DATE:	SEPTEMBER 24,2026
VENUE:	2 ND FLOOR OF LGU BUILDING, MUNICIPAL CONFERENCE HALL OF LGU-SUGOD
NO. OF PARTICIPANTS:	12 pax

REPORT SUMMARY

I.OBJECTIVES OF THE ACTIVITY:

- To site visit of the projects to be monitored
- To provide the possible issues ,suggestions and concerns to the visited site.

II.HIGHLIGHTS OF THE ACTIVITY:

- The LPMC members on site validation or inspection schedules at Brgy. Magatas for the Rechanneling of Magatas River under the LDRRM fund, and the Construction of Sugod Fish Port/ Public Market at Brgy. Zone III funded by the PFDA.
- The LPMC members recommend to the some comments to the projects monitored and suggestions for the next meeting included in the agenda the name of projects to be site visit and the DED of the projects.
- A CSO member suggest that the projects will be turn over to the barangay they will maintained it and provided fund to the turn over projects, the DILG explained that the barangay only capacitated in policies but not in fund due to limited resources.

III.OUTPUT OF THE ACTIVITY:

- Site validation successfully implemented on that day
- Schedule of the next quarterly meetings.
- Planning forms fully filled up.

IV.RECOMMENDATIONS/RELEVANT APPLICATIONS IN CONCERNED LGU/LEAGUE (if any):

none

V. REQUESTED ACTIONS:

none

VI. ATTACHMENTS:

☒	Photos
☐	Power point/Lecture Materials
☐	Brochures
☐	Workshop/activity materials

Prepared by:


RUEL E. ALTEJAR
LPMC-SECRETARIAT/MPDC

Noted By:


HON. LEVI T. GALDO
Presiding Officer/ Chairperson

PHOTO DOCUMENTATION

LPMC MEETING (3RD QUARTER 2026)



LPMC SITE VISIT (3RD QUARTER 2026)







