

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
IN 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Disaster Mitigation Measures [Rechannelling of 4,620 cu.m. along Magatas River	BRGY. MAGATAS, SOGOD, SO. LEYTE	LGU SOGOD/ MO/ MEO	Sustainability, Operations and Maintenance	Limited fund	There should be a funds allocated for river rechannelling every year waiting for the concrete barrier/river control will funded by the National Agencies	Budget officer, MPDC	None
PROJECT DESIGN & BUILD OF SOGOD MUNICIPAL FISH PORT	BRGY. ZONE III, SOGOD, SO. LEYTE	PFDA	Sustainability, Operations and Maintenance	Limited fund	There should be a funds allocated for O&M every year	Budget officer, MPDC	None

Submitted by:	ANIE N. PALER	Approved by:	HON. LEVIN GALDO
Designation/Office:	MPDC STAFF		LPMC CHAIRMAN
Date:		Date:	