

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of SEPTEMBER 2026 3RD QUARTER

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Disaster Mitigation Measures [Rechannelling of 4,620 cu.m. along Magatas River	BRGY. MAGATAS, SOGOD, SO. LEYTE	LGU SOGOD/ MO/ MEO	100%	100	100	0	None	Sustainability, C	Resolved	Municipal Accounting	NONE	NONE	N	NONE
PROJECT DESIGN & BUILD OF SOGOD MUNICIPAL FISH PORT	BRGY. ZONE III, SOGOD, SO. LEYTE	PFDA				0								
						0								
						0								
						0								

Submitted by:	ANIE N. PALER	Approved by:	HON. LEVI T. GALDO
Designation/Office:	MPDC-STAFF		LPMC CHAIRMAN
Date:		Date:	